



Justice through Prevention & Intervention

2025 Vision Quarterly Status Report April – June 2022

Table of Contents

Quarterly Report Summary	3
Quarterly Highlights	4
Proposed Revisions	6
Status of Goals Summary	7
Pillar I - Prevention	7
Pillar II - Courts	8
Pillar III – In-Custody	9
Pillar IV - Reentry	10
Pillar V – Juvenile and Transitional Age Youth (TAY)	11
Appendix A: Working Group Status	13
Appendix B: Contact Listing	16
Appendix C: Data and Metrics Reporting	18
Appendix D: Common Acronyms	20
Appendix E: Status Details	21

Quarterly Report Summary

The OC CARES system links the various systems of care in the County of Orange to provide full care coordination and services for justice-involved individuals to successfully reenter society and work towards self-sufficiency. These systems of care include behavioral health, healthcare, housing, benefits & support services, and community correction. This innovative approach was developed building on the County's efforts as part of the nationwide Stepping Up Initiative and locally developed Integrated Services Strategy. With Stepping Up, an overall strategy that focused on reducing the number of individuals with mental illness in custodial care was developed that required the integration of services from disparate county departments and community partners. This strategy was then expanded and used to create the Integrated Services – 2025 Vision (2025 Vision) implementation plan, which has been updated to serve OC CARES.

The 2025 Vision was adopted by the Board of Supervisors (Board) on October 22, 2019, and links the county criminal justice system and our systems of care to provide inmates and atrisk-individuals with the services they need to become self-determined and facilitate successful reentry.

To ensure a thorough examination of Orange County's criminal justice system, the 2025 Vision was built on five "pillars." Each pillar is made up of overarching "goals" assigned to specific departments that are tracked and implemented via "action items." The pillars:

- 1. **Prevention:** Developing public informational campaigns and interventions particularly related to substance use and mental health that divert people from involvement in the criminal justice system.
- **2. Courts:** Strengthened coordination between county agencies and the courts, including an examination of potential adjustments to existing specialty courts.
- **3. In-Custody:** Enhanced mental health and substance use programs, linkages to post-custody services, and training to prepare people for successful reentry.
- **4. Reentry:** Developing a comprehensive system to ensure continuity in treatment for mental health and substance use disorders and promote positive outcomes.
- **5. Juvenile & Transitional Aged Youth (TAY):** Expanded mental health services, substance use disorder treatments, and stable housing options for juveniles and TAY who have a high risk to enter or reenter the criminal justice system.

The 2025 Vision is a permanent component of Orange County's annual Strategic Financial Plan. Its oversight is provided by the Orange County Criminal Justice Coordinating Council (OCCJCC), co-chaired by Supervisor Andrew Do and Chairman Doug Chaffee. The OCCJCC includes county departments, Courts, and local law enforcement.

Implementation of the 2025 Vision is jointly led by a Director of Performance Management and Policy and the Budget Director in the County Executive Office (CEO). Each OCCJCC

stakeholder identifies senior staff to participate in working groups tasked with executing the 2025 Vision and recommending amendments to the OCCJCC for its consideration. Staff created Courts, Reentry, Juvenile & TAY, Legislation, and Data & Metrics working groups; and a general implementation working group to ensure coordination across departments.

The OCCJCC meets regularly to receive updates and collectively formulate initiatives in order to meet the needs of the target population. Revisions are approved by the OCCJCC are included in the County's Strategic Financial Plan and presented to the Board annually.

Planned OCCJCC Offsite meetings are used to address a specific topic to move the 2025 Vision forward and provide an opportunity to inform and obtain feedback from other law enforcement agencies and community providers. The 2025 Vision was a result of the OCCJCC Offsite meeting held in July 2019. A second OCCJCC Offsite was held on September 24, 2021, focusing on the reportable outcomes and performance indicators for each of the five pillars to begin to measure the success of the 2025 Vision which is in progress.

The following report provides a summary of the status of outstanding requests, highlights of this quarter's activities, and issues or proposed changes requiring OCCJCC guidance.

Status of Outstanding Council Requests

The following is a listing of the requests made by OCCJCC that were outstanding or resulting from the last regularly scheduled meeting.

1. Incorporate data to provide the needed information to make data driven decisions. (April 2021)

Status: In Progress. All identified performance indicators have been grouped by prioritization based on results from the September 2021 offsite and stakeholder input obtained through the various working groups. The Data and Metric Working Group and data consultants have worked with all stakeholder departments with efforts focused on terminology, identifying and gathering the data to report on the performance indicators and building the reports. Initial reporting will be centered on the performance indicators associated with enrollments.

Quarterly Highlights

The Integrated Services Working Group is meeting monthly and reviewing the entire plan to ensure it is accurate with respect to action and completion timeline expectations. The following are highlights from this quarter's report.

Pillar #1: Prevention

• OCSD enhanced their process to track all calls with a mental health nexus to all track mental health referrals and calls for CAT assistance. The new process allows certain elements such as the disposition, length of the call and total consumed time be tracked. (Goal #4, AI #12)

• The CIT Training for dispatchers includes preliminary diversion training with all dispatchers scheduled to complete this training in 2022. (Goal #4, AI #14b)

Pillar #2: Courts

- The SCRAM Nexus pilot to track data and people in the Collaborative Courts was implemented in the WIT Court and working sessions are in process to expand to the HJC DUI Courts as well. (Goal #1, AI #2a)
- The Courts continue to plan with the County and the City of Anaheim to identify potential participants for the Collaborative Courts earlier on in the process through the Justice Center arraignments and are looking to revise and enhance their Mental Health Evaluation Team. (Goal #2, AI #1b, 1c; Goal #3, AI #2)

Pillar #3: In-Custody

- Additional and enhanced programming has been implemented for individuals in custody with a mental illness or substance use disorder. Programs include referral and linkages through HCA MHRS's Open Access clinics and include pick up and transportation; post-custody MAT services coordination; and coordination and direct service linkage through Care Plus and Project Kinship (for mild to moderate mental illness) (Goal #1, AI #15)
- **Completed.** The TAY and male Veterans specialized housing modules are populated with established curriculum and discharging planning. (Goal #2, AI# 5)
- OCSD has developed to capability to identify key data on their housed AB109 population and is now determining the best location to house and provide coordinated programming as appropriate. (Goal #2, AI# 6)
- OCSD Inmate Services has created an enhanced vocational program with three separate tracks. The program includes assessments, aptitude tests, in-custody programming, direct links to outside employers and a case management component. (Goal #3, AI #5)
- OCSD Inmate Services is working with Santiago Community College to incorporate new vocational certificate-based programs for the next semester of instruction.

Pillar #4: Reentry

- A location has been identified to pilot a Reentry Service Center in South County at an existing County facility that is anticipated to require minimal modifications. (Goal #2, AI #4)
- A reentry resource has been identified that already exists and is being explored to determine it applicability to serve the reentry population. The tool already includes the ability to track outcomes and performance measures, including those of the providers involved. (Goal #2, AI #9)
- Preliminary plans for sharing information on the resources available and coordination
 of services is in progress with the focus currently on the website, ability to obtain
 feedback, and informing city partners and local law enforcement agencies. (Goal #3, AI
 #1)

Pillar #5: Juvenile & TAY

An offsite was held on June 2, 2022, focusing on the Juvenile & TAY Goals and Action Items. The results of this offsite is still be processed and will be included in either the year-end or next quarter's report.

Proposed Revisions to the Integrated Services 2025 Vision

The following outlines the changes proposed for the 2025 Vision:

Pillar #1: Prevention

No reportable revisions were made.

Pillar #2: Courts

No reportable revisions were made.

Pillar #3: In-Custody

Action Items #3 and #6 which pertained to the design and evaluation of an AB109 specialized housing module was removed and incorporated into the revised Action Item #6 providing for a more general approach to any specialized housing where targeted programing would benefit those housed together. (Goal #2, AI #3, 6)

Pillar #4: Reentry

 Action Items were enhanced to clarify the current plans to include regional Reentry Resource Centers and the Coordinated Reentry Center along with transportation services and a Workforce Readiness program. (Goal #2, AI #5)


Pillar #5: Juvenile & TAY

• No reportable revisions were made at this time. However, changes are anticipated as a result of the Juvenile & TAY offsite held on June 2, 2022.


Status of Goals Summary

As of June 30, 2022

PILLAR #1: PREVENTION







Goal 1: Increase Public Awareness of Various Mental Health and Substance Use Topics and Resources

Goal 2: Increase Staffing Resources to Address Increased Demands for Mental Health Services

Goal 3: Behavioral Health Services Campus (North)

Goal 4: Establish a robust multi-response behavioral health-based law enforcement program in the Sheriff's Department to address the training, response, and analytics.

Goal 5: Implement a multi-disciplinary team to provide oversight of the overall care coordination within the Community Correction System of Care and County's other Systems of Care.


Goal 6: Expand the Behavioral Health Services Campus model to establish the Be Well South campus and potential third campus.


Goal 7: Implement a public safety mental health diversion program that connects justice-involved individuals to services at an earlier point than is available through the criminal courts.


Goal	Action Item	FY 2021-22 Action Item Description	%
1	2b	Conduct periodic surveys of county residents and clients to measure effectiveness of the public information campaign.	60%
1	3a	Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities.	100%
1	3b	Develop and provide training targeting 911 dispatchers, OCSD, local law enforcement, and fire departments.	100%
1	3с	Incorporate the use of the phone number and website into the countywide campaign.	100%
4	11	Analyze the pilot program and develop plan to roll out to other areas in OCSD, including contracted partners.	100%
4	12	Develop standardized reporting to include the quantity of mental health-related response calls, outcomes of the response calls, and services provided/received (as applicable). Includes coordination with other integrated departments.	80%

6	1	Identify a site and develop a plan with community partners/ providers to build the Be Well South facility.	50%
7	1	Identify the gaps to be addressed and establish the parameters for the diversion program.	100%
7	2	Design and implement a pilot program working with other stakeholder departments and ensure data/metrics are gathered to support further decisions on expansions.	90%

PILLAR #2: COURTS








- **Goal 1**: Develop a Tool for Tracking Data and Individuals Moving Through the Collaborative Court Process to be Used by County Departments and OC Courts to Evaluate Program Effectiveness.
- Goal 2: Expand Adult Specialty Courts
- **Goal 3**: Identify, Develop and Implement Diversion Options within the Adult Court System.
- **Goal 4**: Establish a Standing Collaborative Committee.


Goal	Action Item	FY 2021-22 Action Item Description	%
1	2a*	County and Courts coordinate to assess and evaluate information needed for a tool for tracking data and people in the Collaborative Courts.	70%
1	2b*	County and Courts collaborate to analyze the existing data tracking tools and identify gaps or needs and a plan to address.	75%
2	1b*	Develop a process to track, aggregate and analyze data from the Courts and County partners to determine the number of offenders who would qualify for the Specialty Court process but are unable to participate due to capacity or other reasons.	40%
2	1c*	Analyze the data and the current programs to see if demand exists for a new Adult Specialty Court.	50%
2	2*	Determine the priority to expand or establish an Adult Specialty Court, capacity needed, and a phased plan to meet needs by 2025.	50%
2	3	Analyze overall space needs to accommodate expansion of Adult Specialty Courts, support services, and identified facility needs.	25%


2	4	Align any planned expansion/new services with any physical relocation or expansion to develop a detailed, phased plan to meet all needs by 2025.	40%
2	5	Identify county resources to meet current and anticipated demands of the Adult Specialty Courts and develop a phased staffing plan aligned with the expansion.	40%
3	1b*	Analyze the court process from the point of arraignment to trial to identify options for diversion involving the felony and misdemeanor court systems.	75%

^{*}indicates Action Item has been carried over from prior fiscal year

PILLAR #3: IN-CUSTODY







Enhance Mental Health and Substance Use Goal 1: Treatment Services In-Custody.

Goal 2: Establish Specialized In-Custody Housing.


Enhance Inmate Programming Services. Goal 3:


Goal	Action Item	FY 2021-22 Action Item Description	%
		Create MH Modules and additional MH housing for step-down	
1	8*	beds for male and female inmates stabilized from MH programs	80%
		and substance use disorder.	
		Establish an in-custody drug treatment program for inmates with	
1	9*	SUD or co-occurring disorder with sentences of more than 60	100%
		days.	
1	10 *	Ensure all Deputy Sheriffs assigned to custody operations	80%
1	10	complete Crisis Intervention Training (CIT)	OU 76
2	<u>3*</u>	Begin the design of an AB109 Module for up to 96 inmates with	60%
≠	≠ 3'	lengthy sentences.	00 %
	2*	Explore the development of infrastructure to help capture data	
3	2"	and processes associated with programs, specifically criminogenic,	30%
		for high utilizers.	


3	3*	Develop a case management program targeting high utilizers and other identified target groups beginning while in-custody through a minimum of one-year post-custody to ensure they are receiving complete wraparound services focused on successful reentry.	80%
3	4*	Develop a reentry housing strategy with relevant county and community stakeholders.	0%
3	5*	Develop an educational and vocational program focused on assisting minimum security inmates achieve certifications in vocations that can be linked to jobs post-custody.	70%

^{*}indicates Action Item has been carried over from prior fiscal year

PILLAR #4: REENTRY







Goal 1: Analyze Existing Resources and Services to Identify Gaps and Needs for a Coordinated Reentry System.

Goal 2: Develop a Comprehensive Plan for a Coordinated Reentry System for Successful Re-Integration.


Goal 3: Implement Communication Strategy.


Goal 4: Establish Ongoing Oversight.


Goal	Action Item	FY 2021-22 Action Item Description	%
		Coordinate the assessment tools utilized in/post-custody and the	
2	3*	sharing of information to provide the most appropriate level of	50%
2	3	care coordination or services for the individual. Potential use of	30 70
		a universal consent form for release of information.	
		Develop an implementation timeline that includes projected	
		capacity and services utilizing an approach to phase-in identified	
2	4*	existing and available services and providers for reentry	70%
		services. Determine preliminary reentry services to establish to	
		meet the needs of high risk or high utilizing individuals.	
		Identify and assess potential sites for Reentry Service Centers	
	5*	throughout the County and providers to meet projected needs to	
2	3.	implement programs/services at the Reentry Services Centers	60%
		and planned Coordinated Reentry Center, including	
		transportation and workforce readiness.	

^{*}indicates Action Item has been carried over from prior fiscal year

PILLAR #5: JUVENILES & TRANSITIONAL AGE YOUTH







- **Goal 1**: Establish and maintain a community-involved outreach and prevention program to address juvenile and TAY mental illness and substance use prevention and intervention.
- **Goal 2**: Analyze the need to expand the Juvenile Specialty Courts and implement as appropriate.
- **Goal 3**: Analyze and enhance programming available to detained youths to address identified gaps or needs.
- **Goal 4**: Establish a coordinated reentry system for the juvenile and TAY population.
- **Goal 5**: Establish a Juvenile Campus to meet current and anticipated future needs.

Goal	Action Item	FY 2021-22 Action Item Description	%
1	2a	Expand BH awareness and resources present in schools.	100%
1	2b	Establish adolescent crisis stabilization unit at the Be Well North Campus	100%
1	2c	Establish partnerships with agencies and organizations involved at various points of engagement in the Community Corrections System of Care and establish routine meetings to ensure identified barriers are addressed, general understanding, address issues proactively, and support countywide efforts	0%
1	3a	Identify the factors and/or criteria that contribute to a higher risk of being involved in the juvenile justice system.	0%
1	3b	Identify and prioritize the gaps in programs or services specific to this population of youth	10%
1	3с	Develop and implement programming to address and provide a family support system	0%

		,	
1	3d	Develop and implement programming specific for the youth identified as at risk to enter the juvenile justice or criminal justice systems.	0%
2	3	Develop a process to track, aggregate and analyze data from the Courts and County partners to determine the number of juvenile offenders who would qualify for the Specialty Court process but are unable due to capacity issues or other reasons.	50%
2	4	Determine the priority to expand or establish a Juvenile Specialty Court, capacity needed, and a phased plan to meet needs by 2025.	50%
2	5	Analyze overall space needs to accommodate expansion of Juvenile Specialty Courts, support services, and identified facility needs.	0%
2	6	Align any planned expansion/new services with any physical relocation or expansion to develop a detailed, phased plan to meet all needs by 2025.	0%
2	7	Identify county resources to meet current and anticipated demands of the Juvenile Specialty Courts and develop a phased staffing plan aligned with the expansion to meet all needs by 2025.	10%
3	2	Implement coordinated remediation services for in-custody youth who are pending competency proceedings.	90%
3	3	Create an inventory of all existing programs provided at all juvenile facilities.	100%

Appendix A: Working Group Status

Director of Performance Management and Policy: Liz Guillen-Merchant Budget& Finance Director: Kim Engelby

2025 VISIO	N – OC CARES WORKING GROUP
Chaired by:	Kim Engelby, Liz Guillen-Merchant (CEO)
General Members:	
Courts:	Judge Thomas Delaney, Judge Craig Arthur
CSS:	Rachael Vargas
DA:	Jess Rodriguez, Tamika Williams
HCA:	Annette Mugrditchian, Erin Winger, Joanne Lim
OCCR:	Carma Lacy
OCPW:	Tim Corbett
OCSD:	Bill Burk, AJ Patella
Prob:	Catherine Stiver, Daniel Hernandez
Pub Def:	Jennifer Nicolalde, Laura Jose
SSA:	An Tran, Christine Snapper
BOS:	Chris Wangsaporn, Paulette Chaffee, Jessica Guerrero, Alex Rounaghi
Last	April 20, 2022
Meeting:	Meetings are scheduled monthly. Next meeting is scheduled for July 20, 2022.
Status:	The 2025 Vision - OC CARES Working Group focuses on the entire 2025 Vision and provides
	monthly updates for the group and facilitates implementation efforts.
Next Steps:	Identify and update Strategic Priorities for the 2022 Strategic Financial Plan.
Concerns:	None at this time.

COURTS V	VORKING GROUP
Chaired by:	Judge Maria Hernandez (Courts), Lilly Simmering (CEO)
General Mem	bers:
Courts:	Judge Thomas, Delaney, Gina Mendoza
CEO:	Michelle Aguirre, Kim Engelby, Liz Guillen-Merchant
DA:	Jess Rodriguez, Tamika Williams
OCSD:	Jeff Puckett, Nate Wilson
Pub Def:	Martin Schwarz, Laura Jose, Jennifer Nicolalde
Last	May 26, 2022
Meeting:	The Working Group meets every other month. Next meeting is scheduled for July 28, 2022.
Status:	The Courts Working Group is focusing on Goals 1-3 under the Courts Pillar.
	Current efforts are centered on the SCRAM pilot which began in March 2022 and
	determining the best model(s) to address diversion during the critical time period of 48-72
	hours between arrest and arraignment filing.
Next Steps:	Report on the first evaluation of the SCRAM pilot anticipated in mid-summer 2022. At that
	point, the stakeholders will discuss possibility of adoptions, improvements that need to be
	made and larger countywide data integration.
Concerns:	None at this time.

REENTRY	WORKING GROUP
Chaired by:	Bryan Prieto (Probation); Kim Engelby, Liz Guillen-Merchant (CEO)
General Mem	bers:
Courts:	Kristal Valencia
CSS:	Rachael Vargas
DA:	Jess Rodriguez, Tamika Williams
HCA:	Chi Lam, Joanne Lim, Annette Mugrditchian, Erin Winger
OCCR:	January Johnson, Carma Lacy, Marie Vu
OCSD:	Bill Burk, AJ Patella
Prob:	Joycelyn Durk, Catherine Stiver
Pub Def:	Jennifer Nicolalde, Frank Davis
SSA:	Gail Araujo, Mike Edmundson
BOS:	Chris Wangsaporn, Paulette Chaffee, Jessica Guerrero, Alex Rounaghi
Last	June 27, 2022
Meeting:	The Working Group meets monthly. Next meeting is scheduled for July 25, 2022.
Status:	The Working Group is focusing on the scope and types of services and programs needed. A
	subgroup has been established to explore options and develop details plans to bring back to
	the Working Group. Current efforts are targeting the regional Resource Service Centers.
Next Steps:	Determine estimated costs and modifications needed to establish a Reentry Resources Center
	at an existing County facility and steps needed to pilot and expand the model.
Concerns:	None at this time.

JUVENILE	E & TAY WORKING GROUP		
Chaired by:	Judge Craig Arthur (Courts), Daniel Hernandez (Probation)		
General Mem	bers:		
CEO	Kim Engelby, Liz Guillen-Merchant		
Courts:	Kelli Beltran, Judge Craig Arthur		
DA:	Kimberly Doyle		
HCA:	Dawn Smith, Alicia Lemire, Erin Winger, Joanne Lim		
OCCR:	Carma Lacy, Renee Ramirez,		
OCSD:	Bill Burk, AJ Patella, Darren Braham		
Prob:	Daniel Hernandez, Christy Ronald,		
Pub Def:	Pub Def: Laura Jose, Darren Thompson SSA: An Tran, Christine Snapper, Kim Ragen		
SSA:			
BOS:	Chris Wangsaporn, Paulette Chaffee, Jessica Guerrero, Alex Rounaghi		
Last	June 27, 2022		
Meeting:	This Working Group meets every other month. Next meeting is scheduled for August 22,		
	2022.		
Status:	An offsite was held on June 2 nd resulting in task force being established for Prevention,		
	Courts, In-Custody, and Reentry. The results of the offsite are still being analyzed and the		
	results will be incorporated into a future update.		
Next Steps:	Revisions and updates are pending and will be incorporated into a future update.		
Concerns:	None at this time.		

DATA & M	DATA & METRICS WORKING GROUP			
Chaired by:	Kim Engelby, Liz Guillen-Merchant (CEO)			
General Mem	bers:			
Courts:	Kristal Valencia, Nicole Le, Kelli Beltran			
DA:	David De Los Reyes, Katie Parsons, Jess Rodriguez, Tamika Williams			
HCA:	Natalie Dempster, Erin Winger, Joanne Lim, Dr. Chun Chiang, Sharon Ishikawa			
OCSD:	Crystal Null, Dominic Mejico			
Prob:	Marya Foster, Cheryl Sannebeck, Christy Ronald			
Last	June 9, 2022			
Meeting:	This Working Group meets monthly. Next meeting is scheduled for July 14, 2022			
Status:	This group has worked with the data consultants to begin to gather and report on the			
	outcomes identified with enrollments. Once the format and process are in place, data			
	gathering will expand to the other outcome areas.			
Next Steps:	Expand this approach to the remaining Performance Indicators identified as the first priority			
	to then begin to gather the data and build the data and metric reports.			
Concerns:	None at this time.			

Appendix B: Contact Listing

CONTACT LISTING					
Name Title Phone Email					
County Executive Offi	ice				
DeMarco, Peter	Legislative Affairs Director	714.834.5777	peter.demarco@ocgov.com		
Engelby, Kimberly	Budget & Finance Director	714.834.3530	kimberly.engelby@ocgov.com		
Guillen-Merchant, Liz	Director of Performance	714.834.6836	elizabeth.guillen-		
	Management and Policy		merchant@ocgov.com		
Meeh, Karalyn	Budget Program Manager	714.834.6054	Karalyn.meeh@ocgov.com		
Rinaldi, Julia	Budget Program Manager	714.834.5302	julia.rinaldi@ocgov.com		
Simmering, Lilly	Deputy County Executive Officer	714.834-6234	lilly.simmering@ochca.com		
Van Otterloo, Ryan	Budget Team Lead	714.834.7487	ryan.vanotterloo@ocgov.com		
OC Courts					
Arthur, Craig	Presiding Judge, Juvenile Court	657.622.5502	carthur@occourts.org		
Beltran, Kelli	Juvenile Court Operations Manager	657.622.5520	kjbeltran@occourts.org		
Delaney, Thomas	Collaborative Court Supervising Judge	657.622.5863	tdelaney@occourts.org		
Hernandez, Maria	Assistant Presiding Judge, Superior Court		mhernandez@occourts.org		
Larsh, Erick	Presiding Judge, Superior Court		elarsh@occourts.org		
Motoike, Joanne	Judge, Juvenile Court	657.622.5522	jmotoike@occourts.org		
Ufland, Antony	Assistant Presiding Judge, Juvenile Court	657.622.5542	aufland@occourts.org		
Valencia, Kristal	Unit Manager, Collaborative Courts	657.622.7823	kvalencia@occourts.org		
District Attorney	<u> </u>				
Doyle, Kimberly	Assistant District Attorney	714.935.7438	kimberly.doyle@da.ocgov.com		
Edds, Kimberly	Public Information Officer	714.347.8405	kimberly.edds@ocdapa.org		
Robison, Glenn	Director of Administrative Services	714.347.8778	glenn.robison@da.ocgov.com		
Rodriguez, Jess	Assistant District Attorney	714.834.3952	jess.rodriguez@da.ocgov.com		
Williams, Tamika	Sr. Deputy District Attorney	714.315.6124	tamika.williams@da.ocgov.com		
Health Care Agency					
Barnes, Torhon	Chief of Staff	714.834.5109	tbarnes@ochca.com		
Becht, Doug	Director of the Office of Care Coordination	714.834.2323	dbecht@ochca.com		
Chau, Clayton	HCA Director	714.834.2830	cchau@ochca.com		
Chiang, C. Hsien	Deputy PH Medical Officer, CHS	714.834.5840	cchiang@ochca.com		
Dempster, Natalie	Data Integration Manager	714.308.7423	ndempster@ochca.com		
Kelley, Veronica	Agency Director, MH&R	714.834.7024	vkelley@ochca.com		
Lim, Joanne	Chief of Operations CHS	714.834.5518	jolim@ochca.com		
Mugrditchian, Annette	Chief of Operations BHS	714.834.5026	amugrditchian@ochca.com		
Smith, Dawn	Director, Children, Youth, & Prevention Behavioral Health	714.834.3543	dawnsmith@ochca.com		
Winger, Erin	Agency Director, CHS	714.834.5404	ewinger@ochca.com		

CONTACT LISTING					
Name	Title	Phone	Email		
OC Community Reso	ources				
Anderson, Mary Beth	Assistant to the Director	714.480.2948	marybeth.anderson@occr.ocgov.com		
Bidwell, Julia	Director, Housing & Community	714.480.2991	julia.bidwell@occr.ocgov.com		
	Development		, o		
Lacy, Carma	Director of Workforce Development	714.480.6420	carma.lacy@occr.ocgov.com		
Orange County Sheri	ff-Coroner Department				
Burk, Bill	Captain	714.714.6085	wburk@ocsheriff.gov		
Grangoff, Ray	Chief of Staff	714.647.1834	rgrangoff@ocsheriff.gov		
Patella, AJ	Captain	714.352.1026	ajpatella@ocsheriff.gov		
Puckett, Jeff	Assistant Sheriff	714.647.1839	jtpuckett@ocsheriff.gov		
Wilson, Nathan	Commander	714.292.0538	nlwilson@ocsheriff.gov		
Probation					
Durk, Joycelyn	Assistant Division Director	714.569.2222	joycelyn.durk@prob.ocgov.com		
Forster, Marya	Research Manager	714.645.7080	marya.forster@prob.ocgov.com		
Hernandez, Daniel	Chief Deputy Probation Officer	714.645.7004	daniel.hernandez@prob.ocgov.com		
Prieto, Bryan	Assistant Chief Probation Officer	714.645-7002	bryan.prieto@prob.ocgov.com		
Ronald, Christy	Communications & Public	714.645.3140	christina.ronald@prob.ocgov.com		
	Information Manager				
Sannebeck, Cheryl	Research Analyst	714.645.7085	cheryl.sannebeck@prob.ocgov.com		
Stiver, Catherine	Chief Deputy Probation Officer	714.645.7013	catherine.stiver@prob.ocgov.com		
Public Defender					
Brown, Mark	Chief Deputy Public Defender	657.251.8849	mark.brown@publdef.ocgov.com		
Davis, Frank	Director, Alternate Defender	657.251.8725	frank.davis@altdef.ocgov.com		
Jose, Laura	Senior Assistant Public Defender	657.251.7932	laura.jose@pubdef.ocgov.com		
Nicolalde, Jennifer	Recidivism Reduction Unit Supervisor	657.251.8821	jennifer.nicolalde@pubdef.ocgov.com		
Schwarz, Martin	Public Defender	657.251.8874	martin.schwarz@pubdef.ocgov.com		
Social Services Agend	cv		1		
Tran, An	Assistant Director, SSA	714.541.7707	an.tran@ssa.ocgov.com		
Traw, Kristina	Legislative Manager, SSA	714.245.6049	kristina.traw@ssa.ocgov.com		
Edmundson, Mike	Deputy Division Director	714.541.7766	mike.edmundson@ssa.ocgov.com		
Araujo, Gail	Deputy Division Director	714.403.5195	gail.araujo@ssa.ocgov.com		
Sapra, Sumit	Deputy Division Director	714.541.7787	sumit.sapra@ssa.ocgov.com		
Snapper, Christine	Division Director	714-541-7793	christine.snapper@ssa.ocgov.com		
Ragen, Kim	Deputy Division Director	714.935.6995	kim.ragen@ssa.ocgov.com		
Piguee, Alyson	Deputy Division Director	714.245.6190	alyson.piguee@ssa.ocgov.com		
Tran, An	Assistant Director, SSA	714.541.7707	an.tran@ssa.ocgov.com		
Traw, Kristina	Legislative Manager, SSA	714.245.6049	kristina.traw@ssa.ocgov.com		
Board of Supervisors			0		
Wangsaporn, Chris	Supervisor Do's Office	714.834.3110	chris.wangsaporn@ocgov.com		
Chaffee, Paulette	Supervisor Chaffee's Office	714.834.3440	paulette.chaffee@ocgov.com		
Guerrero, Jessica	Supervisor Chaffee's Office	714.834.3440	jessica.guerrerol@ocgov.com		
Rounaghi, Alex	Supervisor Foley's Office	714.834.3220	alex.roumaghi@ocgov.com		

Appendix C: Core Data Indicators

Placeholder for Reporting of Data and Metrics Adult Community Corrections System

Demographics

Provide general information regarding the adult population in the Community Correction System of Care, such as number with mental illness, SUD, Co-Occurring; number of high utilizers, etc.

Capacity of System

Number of calls received for referrals or service; needs for housing/programs; number of days for evaluations to enter programs; delays due to lack of space in directed programs; utilization of reentry centers (when established)

Diversion Options & Programs

Capacity limits and space available for identified diversion programs; number of individuals taken to the Be Well campus (family/LLE); number of individuals released on supervision; number of successful completions/unsuccessful completions.

Linkages to Services & Engagement

Number of days from referral to placement/appointment; number of individuals who make it to the 1st/2nd/3rd appointments; number of successful completions; enrollments in inmate services programs; number released with/without public assistance benefits & discharge/treatment plans.

Return to Justice System

Number of individuals/program participants with new charges filed within 1/2/3 years or pretrial release or completion of sentence; number convicted on new charges within 1/2/3 years; number with warrant or sanctions imposed during program; number of individuals in custody due to violation (including type).

Community Reintegration

Number of successful completions of court programs (i.e. drug court); number released who obtained job certifications/training - found employment - maintained employment at 6 months, 1/2/3 years; number obtained GRE/HS diploma or enrolled in community college; number moved to more stable housing.

Client Feedback

Annual survey measuring awareness and identifying barriers; request for feedback from individuals or families receiving or referred to services.

Comparative Averages

National or industry averages to use for comparison. May include rates of SMI/SUD/homelessness; return to justice; types of crimes.

Placeholder for Reporting of Data and Metrics Juvenile & TAY Community Corrections System

Demographics

Provide general information regarding the juvenile and TAY population in the Community Correction System of Care. This will be aggregate data due to the challenges with reporting of this age group.

Capacity of System

Number of juveniles/TAY screened and identified with mental illness of SUD; number of days to complete suitability determination for specialty courts eligibility; number of youths placed with families, STRPs, or other living arrangements.

Diversion Options & Programs

Capacity limits and space available for identified diversion programs; number of successful completions/unsuccessful completions.

Linkages to Services & Engagement

Number of days from referral to placement/appointment; number of individuals who make it to the 1st/2nd/3rd appointments; number of successful completions; number released with/without public assistance benefits & discharge/treatment plans.

Return to Justice System

Number of juveniles/TAY that return to custody within 1/2/3 years of release either for new charges or new convictions

Community Reintegration

Number of successful completions of programs; number released who obtained job certifications/training - found employment - maintained employment at 6 months, 1/2/3 years; number obtained GRE/HS diploma or enrolled in community college; number moved to more stable housing.

Client Feedback

Annual survey measuring awareness and identifying barriers; request for feedback from individuals or families receiving or referred to services.

Comparative Averages

National or industry averages to use for comparison. May include rates of SMI/SUD/homelessness; return to justice; types of crimes.

Appendix D: Common Acronyms

Listing of Common Acronyms Used

BH	Behavioral Health
CAT	Crisis Assessment Team
CBO	Community Based Organization
CCB1	Community Court
CEO	County Executive Office
CHS	Correctional Health Services
CIT	Crisis Intervention Training
CJ1	Court at Intake Release Center
CSEC	Commercially Sexually Exploited Children
DA	District Attorney
HCA	Health Care Agency
IRC	Intake Release Center
LLE	Local Law Enforcement
LPS	Lanterman-Peris Short
MAT	Medication Assisted Treatment
OCCR	Orange County Community Resources
OCSD	Orange County Sheriff-Coroner Department
PERT PD	Psychiatric Emergency Response Team Public Defender
PJ	Presiding Judge
PO	Probation Officer
PSH	Permanent Supportive Housing
SFP	Strategic Financial Plan
SPMI	Severely and Persistently Mentally Ill
SMI	Severely Mentally Ill
SSA	Social Services Agency
STRTP	Short Term Residential Treatment Program
SUD	Substance Use Disorder
TAY	Transitional Age Youth

Appendix E: Status Details

Completed:	PIL	LAR #1: PREVENTION		
Lead Agency: Health Care Agency (HCA) Action Items: % Completed FY 2019-20 1a Create a list of County resources for individuals experiencing a Mental Health crisis. 1b Survey current clients accessing services to determine if the services are meeting their needs. FY 2020-21 1c Survey residents and clients to assess general well-being, awareness of support systems or available programs, and to identify barriers to access that may exist. This will serve as baseline data to measure the effectiveness of the public information campaign. 2a Design and coordinate a countywide public awareness campaign aligned with current state, federal and partner messaging and outlets to educate the public on the signs of mental illness and substance use, how to interact when encountered, and how to access support or services. FY 2021-22 2b Conduct periodic surveys of county residents and clients to measure effectiveness of the public information campaign. Status: Baseline data were obtained and reported out. HCA has been building out its capacity to manage and analyze large-scale, longitudinal survey data. HCA continues to pursue contracting with a vendor to market the survey multiple times during the year with the goal to re-deploy in early 2022, which is approximately one year after the baseline data were collected. 3a Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, Completed Mar 2021 100% local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100% local law enforcement, and fire departments.	Key	: Completed: In Progress: Challens	ged:	
Lead Agency: Health Care Agency (HCA) Action Items: % Completed FY 2019-20 1a Create a list of County resources for individuals experiencing a Mental Health crisis. 1b Survey current clients accessing services to determine if the services are meeting their needs. FY 2020-21 1c Survey residents and clients to assess general well-being, awareness of support systems or available programs, and to identify barriers to access that may exist. This will serve as baseline data to measure the effectiveness of the public information campaign. 2a Design and coordinate a countywide public awareness campaign aligned with current state, federal and partner messaging and outlets to educate the public on the signs of mental illness and substance use, how to interact when encountered, and how to access support or services. FY 2021-22 2b Conduct periodic surveys of county residents and clients to measure effectiveness of the public information campaign. Status: Baseline data were obtained and reported out. HCA has been building out its capacity to manage and analyze large-scale, longitudinal survey data. HCA continues to pursue contracting with a vendor to market the survey multiple times during the year with the goal to re-deploy in early 2022, which is approximately one year after the baseline data were collected. 3a Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, Completed Mar 2021 100% local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100% local law enforcement, and fire departments.				
Lead Agency: Health Care Agency (HCA) Action Items: % Completed FY 2019-20 1a Create a list of County resources for individuals experiencing a Mental Health crisis. 1b Survey current clients accessing services to determine if the services are meeting their needs. FY 2020-21 1c Survey residents and clients to assess general well-being, awareness of support systems or available programs, and to identify barriers to access that may exist. This will serve as baseline data to measure the effectiveness of the public information campaign. 2a Design and coordinate a countywide public awareness campaign aligned with current state, federal and partner messaging and outlets to educate the public on the signs of mental illness and substance use, how to interact when encountered, and how to access support or services. FY 2021-22 2b Conduct periodic surveys of county residents and clients to measure effectiveness of the public information campaign. Status: Baseline data were obtained and reported out. HCA has been building out its capacity to manage and analyze large-scale, longitudinal survey data. HCA continues to pursue contracting with a vendor to market the survey multiple times during the year with the goal to re-deploy in early 2022, which is approximately one year after the baseline data were collected. 3a Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, Completed Mar 2021 100% local law enforcement, and fire departments.	Goal	1 #1: Increase Public Awareness of Various Mental Health and Substan	ce Use Topics and Resourc	ces
Lead Agency: Health Care Agency (HCA) Action Items: % Completed FY 2019-20 1a Create a list of County resources for individuals experiencing a Mental Health crisis. 1b Survey current clients accessing services to determine if the services are meeting their needs. FY 2020-21 1c Survey residents and clients to assess general well-being, awareness of support systems or available programs, and to identify barriers to access that may exist. This will serve as baseline data to measure the effectiveness of the public information campaign. 2a Design and coordinate a countywide public awareness campaign aligned with current state, federal and partner messaging and outlets to educate the public on the signs of mental illness and substance use, how to interact when encountered, and how to access support or services. FY 2021-22 2b Conduct periodic surveys of county residents and clients to measure effectiveness of the public information campaign. Status: Baseline data were obtained and reported out. HCA has been building out its capacity to manage and analyze large-scale, longitudinal survey data. HCA continues to pursue contracting with a vendor to market the survey multiple times during the year with the goal to re-deploy in early 2022, which is approximately one year after the baseline data were collected. 3a Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, Completed Mar 2021 100% local law enforcement, and fire departments.	Visio	on 2025 Target Date: June 30, 2023 (FY 2022-23)		
Action Items: % Completed FY 2019-20 1a Create a list of County resources for individuals experiencing a Mental Health crisis. 1b Survey current clients accessing services to determine if the services are meeting their needs. FY 2020-21 1c Survey residents and clients to assess general well-being, awareness of support systems or available programs, and to identify barriers to access that may exist. This will serve as baseline data to measure the effectiveness of the public information campaign. 2a Design and coordinate a countywide public awareness campaign aligned with current state, federal and partner messaging and outlets to educate the public on the signs of mental illness and substance use, how to interact when encountered, and how to access support or services. FY 2021-22 2b Conduct periodic surveys of county residents and clients to measure effectiveness of the public information campaign. Status: Baseline data were obtained and reported out. HCA has been building out its capacity to manage and analyze large-scale, longitudinal survey data. HCA continues to pursue contracting with a vendor to market the survey multiple times during the year with the goal to re-deploy in early 2022, which is approximately one year after the baseline data were collected. 3a Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100% local law enforcement, and fire departments.				
The survey current clients accessing services to determine if the services are meeting their needs. FY 2020-21 10 Survey residents and clients to assess general well-being, awareness of support systems or available programs, and to identify barriers to access that may exist. This will serve as baseline data to measure the effectiveness of the public information campaign. 2a Design and coordinate a countywide public awareness campaign aligned with current state, federal and partner messaging and outlets to educate the public on the signs of mental illness and substance use, how to interact when encountered, and how to access support or services. FY 2021-22 2b Conduct periodic surveys of county residents and clients to measure effectiveness of the public information campaign. Status: Baseline data were obtained and reported out. HCA has been building out its capacity to manage and analyze large-scale, longitudinal survey data. HCA continues to pursue contracting with a vendor to market the survey multiple times during the year with the goal to re-deploy in early 2022, which is approximately one year after the baseline data were collected. 3a Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%				
1a Create a list of County resources for individuals experiencing a Mental Health crisis. 1b Survey current clients accessing services to determine if the services are meeting their needs. FY 2020-21 1c Survey residents and clients to assess general well-being, awareness of support systems or available programs, and to identify barriers to access that may exist. This will serve as baseline data to measure the effectiveness of the public information campaign. 2a Design and coordinate a countywide public awareness campaign aligned with current state, federal and partner messaging and outlets to educate the public on the signs of mental illness and substance use, how to interact when encountered, and how to access support or services. FY 2021-22 2b Conduct periodic surveys of county residents and clients to measure effectiveness of the public information campaign. Status: Baseline data were obtained and reported out. HCA has been building out its capacity to manage and analyze large-scale, longitudinal survey data. HCA continues to pursue contracting with a vendor to market the survey multiple times during the year with the goal to re-deploy in early 2022, which is approximately one year after the baseline data were collected. 3a Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%	Actio	on Items:	% Completed	
Mental Health crisis. 1b Survey current clients accessing services to determine if the services are meeting their needs. FY 2020-21 1c Survey residents and clients to assess general well-being, awareness of support systems or available programs, and to identify barriers to access that may exist. This will serve as baseline data to measure the effectiveness of the public information campaign. 2a Design and coordinate a countywide public awareness campaign aligned with current state, federal and partner messaging and outlets to educate the public on the signs of mental illness and substance use, how to interact when encountered, and how to access support or services. FY 2021-22 2b Conduct periodic surveys of county residents and clients to measure effectiveness of the public information campaign. Status: Baseline data were obtained and reported out. HCA has been building out its capacity to manage and analyze large-scale, longitudinal survey data. HCA continues to pursue contracting with a vendor to market the survey multiple times during the year with the goal to re-deploy in early 2022, which is approximately one year after the baseline data were collected. 3a Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%				
10% are meeting their needs. FY 2020-21 1c Survey residents and clients to assess general well-being, awareness of support systems or available programs, and to identify barriers to access that may exist. This will serve as baseline data to measure the effectiveness of the public information campaign. 2a Design and coordinate a countywide public awareness campaign aligned with current state, federal and partner messaging and outlets to educate the public on the signs of mental illness and substance use, how to interact when encountered, and how to access support or services. FY 2021-22 2b Conduct periodic surveys of county residents and clients to measure effectiveness of the public information campaign. Status: Baseline data were obtained and reported out. HCA has been building out its capacity to manage and analyze large-scale, longitudinal survey data. HCA continues to pursue contracting with a vendor to market the survey multiple times during the year with the goal to re-deploy in early 2022, which is approximately one year after the baseline data were collected. 3a Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%	1a		Completed Oct 2019	100%
are meeting their needs. FY 2020-21 1c Survey residents and clients to assess general well-being, awareness of support systems or available programs, and to identify barriers to access that may exist. This will serve as baseline data to measure the effectiveness of the public information campaign. 2a Design and coordinate a countywide public awareness campaign aligned with current state, federal and partner messaging and outlets to educate the public on the signs of mental illness and substance use, how to interact when encountered, and how to access support or services. FY 2021-22 2b Conduct periodic surveys of county residents and clients to measure effectiveness of the public information campaign. Status: Baseline data were obtained and reported out. HCA has been building out its capacity to manage and analyze large-scale, longitudinal survey data. HCA continues to pursue contracting with a vendor to market the survey multiple times during the year with the goal to re-deploy in early 2022, which is approximately one year after the baseline data were collected. 3a Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%	1b		Completed Mar 2020	100%
FY 2020-21 1c Survey residents and clients to assess general well-being, awareness of support systems or available programs, and to identify barriers to access that may exist. This will serve as baseline data to measure the effectiveness of the public information campaign. 2a Design and coordinate a countywide public awareness campaign aligned with current state, federal and partner messaging and outlets to educate the public on the signs of mental illness and substance use, how to interact when encountered, and how to access support or services. FY 2021-22 2b Conduct periodic surveys of county residents and clients to measure effectiveness of the public information campaign. Status: Baseline data were obtained and reported out. HCA has been building out its capacity to manage and analyze large-scale, longitudinal survey data. HCA continues to pursue contracting with a vendor to market the survey multiple times during the year with the goal to re-deploy in early 2022, which is approximately one year after the baseline data were collected. 3a Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%				
of support systems or available programs, and to identify barriers to access that may exist. This will serve as baseline data to measure the effectiveness of the public information campaign. 2a Design and coordinate a countywide public awareness campaign aligned with current state, federal and partner messaging and outlets to educate the public on the signs of mental illness and substance use, how to interact when encountered, and how to access support or services. FY 2021-22 2b Conduct periodic surveys of county residents and clients to measure effectiveness of the public information campaign. Status: Baseline data were obtained and reported out. HCA has been building out its capacity to manage and analyze large-scale, longitudinal survey data. HCA continues to pursue contracting with a vendor to market the survey multiple times during the year with the goal to re-deploy in early 2022, which is approximately one year after the baseline data were collected. 3a Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the	FY 20			
to access that may exist. This will serve as baseline data to measure the effectiveness of the public information campaign. 2a Design and coordinate a countywide public awareness campaign aligned with current state, federal and partner messaging and outlets to educate the public on the signs of mental illness and substance use, how to interact when encountered, and how to access support or services. FY 2021-22 2b Conduct periodic surveys of county residents and clients to measure effectiveness of the public information campaign. Status: Baseline data were obtained and reported out. HCA has been building out its capacity to manage and analyze large-scale, longitudinal survey data. HCA continues to pursue contracting with a vendor to market the survey multiple times during the year with the goal to re-deploy in early 2022, which is approximately one year after the baseline data were collected. 3a Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%	1c	Survey residents and clients to assess general well-being, awareness	Completed Mar 2021	100%
the effectiveness of the public information campaign. 2a Design and coordinate a countywide public awareness campaign aligned with current state, federal and partner messaging and outlets to educate the public on the signs of mental illness and substance use, how to interact when encountered, and how to access support or services. FY 2021-22 2b Conduct periodic surveys of county residents and clients to measure effectiveness of the public information campaign. Status: Baseline data were obtained and reported out. HCA has been building out its capacity to manage and analyze large-scale, longitudinal survey data. HCA continues to pursue contracting with a vendor to market the survey multiple times during the year with the goal to re-deploy in early 2022, which is approximately one year after the baseline data were collected. 3a Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%		of support systems or available programs, and to identify barriers		
Design and coordinate a countywide public awareness campaign aligned with current state, federal and partner messaging and outlets to educate the public on the signs of mental illness and substance use, how to interact when encountered, and how to access support or services. FY 2021-22 2b Conduct periodic surveys of county residents and clients to measure effectiveness of the public information campaign. Status: Baseline data were obtained and reported out. HCA has been building out its capacity to manage and analyze large-scale, longitudinal survey data. HCA continues to pursue contracting with a vendor to market the survey multiple times during the year with the goal to re-deploy in early 2022, which is approximately one year after the baseline data were collected. 3a Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%				
aligned with current state, federal and partner messaging and outlets to educate the public on the signs of mental illness and substance use, how to interact when encountered, and how to access support or services. FY 2021-22 2b Conduct periodic surveys of county residents and clients to measure effectiveness of the public information campaign. Status: Baseline data were obtained and reported out. HCA has been building out its capacity to manage and analyze large-scale, longitudinal survey data. HCA continues to pursue contracting with a vendor to market the survey multiple times during the year with the goal to re-deploy in early 2022, which is approximately one year after the baseline data were collected. 3a Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%		1 1		/
outlets to educate the public on the signs of mental illness and substance use, how to interact when encountered, and how to access support or services. FY 2021-22 2b Conduct periodic surveys of county residents and clients to measure effectiveness of the public information campaign. Status: Baseline data were obtained and reported out. HCA has been building out its capacity to manage and analyze large-scale, longitudinal survey data. HCA continues to pursue contracting with a vendor to market the survey multiple times during the year with the goal to re-deploy in early 2022, which is approximately one year after the baseline data were collected. 3a Confirm inventory of resources and services available for Completed Mar 2021 100% behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, Completed Dec 2021 100% local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%	2a		Completed Mar 2021	100%
substance use, how to interact when encountered, and how to access support or services. FY 2021-22 2b Conduct periodic surveys of county residents and clients to measure effectiveness of the public information campaign. Status: Baseline data were obtained and reported out. HCA has been building out its capacity to manage and analyze large-scale, longitudinal survey data. HCA continues to pursue contracting with a vendor to market the survey multiple times during the year with the goal to re-deploy in early 2022, which is approximately one year after the baseline data were collected. 3a Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%				
access support or services. FY 2021-22 2b Conduct periodic surveys of county residents and clients to measure effectiveness of the public information campaign. Status: Baseline data were obtained and reported out. HCA has been building out its capacity to manage and analyze large-scale, longitudinal survey data. HCA continues to pursue contracting with a vendor to market the survey multiple times during the year with the goal to re-deploy in early 2022, which is approximately one year after the baseline data were collected. 3a Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%				
2b Conduct periodic surveys of county residents and clients to measure effectiveness of the public information campaign. Status: Baseline data were obtained and reported out. HCA has been building out its capacity to manage and analyze large-scale, longitudinal survey data. HCA continues to pursue contracting with a vendor to market the survey multiple times during the year with the goal to re-deploy in early 2022, which is approximately one year after the baseline data were collected. 3a Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%				
Conduct periodic surveys of county residents and clients to measure effectiveness of the public information campaign. Status: Baseline data were obtained and reported out. HCA has been building out its capacity to manage and analyze large-scale, longitudinal survey data. HCA continues to pursue contracting with a vendor to market the survey multiple times during the year with the goal to re-deploy in early 2022, which is approximately one year after the baseline data were collected. 3a Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%	FY 20	**		
measure effectiveness of the public information campaign. Status: Baseline data were obtained and reported out. HCA has been building out its capacity to manage and analyze large-scale, longitudinal survey data. HCA continues to pursue contracting with a vendor to market the survey multiple times during the year with the goal to re-deploy in early 2022, which is approximately one year after the baseline data were collected. 3a Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%				60%
Status: Baseline data were obtained and reported out. HCA has been building out its capacity to manage and analyze large-scale, longitudinal survey data. HCA continues to pursue contracting with a vendor to market the survey multiple times during the year with the goal to re-deploy in early 2022, which is approximately one year after the baseline data were collected. 3a Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%				
longitudinal survey data. HCA continues to pursue contracting with a vendor to market the survey multiple times during the year with the goal to re-deploy in early 2022, which is approximately one year after the baseline data were collected. 3a Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%		Status: Baseline data were obtained and reported out. HCA has		
with a vendor to market the survey multiple times during the year with the goal to re-deploy in early 2022, which is approximately one year after the baseline data were collected. 3a Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%		been building out its capacity to manage and analyze large-scale,		
with the goal to re-deploy in early 2022, which is approximately one year after the baseline data were collected. 3a Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%		-		
one year after the baseline data were collected. 3a Confirm inventory of resources and services available for behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%				
Completed Mar 2021 100% behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%				
behavioral health related crisis and develop scenarios to test accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%	-	-	C 1 1 1 1 1 2001	1000/
accessibility and capabilities. 3b Develop and provide training targeting 911 dispatchers, OCSD, Completed Dec 2021 100% local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%	3a		Completed Mar 2021	100%
3b Develop and provide training targeting 911 dispatchers, OCSD, local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%		_		
local law enforcement, and fire departments. 3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%	3h		Completed Dec 2021	100%
3c Incorporate the use of the phone number and website into the Completed Mar 2021 100%	50		Completed Dec 2021	10070
	3c	*	Completed Mar 2021	100%

FY 20	22-23		
4a	Establish partnerships with agencies and organizations involved at various points of engagement in the Community Corrections System of Care and establish routine meetings to ensure identified barriers are addressed, general understanding, address issues proactively, and support countywide efforts. Status: The OC CARES Task Force has been established and will address all aspects of each of the County's systems of care. The first meeting was held on March 30th and are scheduled monthly with participants from key stakeholder departments and partners responsible for specific areas within the systems of care.		60%
4b	Ensure partner agencies and organizations are properly informed and trained on crisis-related resources available throughout the County and reach all residents of the County notwithstanding cultural or language barriers. Status: HCA participates in Coalition and Results Group Meetings to improve upon and expand existing crisis services network; provides education regarding the expansion of the Crisis Stabilization Units, including the first adolescent unit in Orange County, and will continue to educate the community regarding how these services can be accessed via County or County contracted programs and the Crisis Assessment Teams; maintains a 24/7 Behavioral Health Line via OCLINKS and will continue to build upon this and inform/educate and advertise regarding this resource. A CIT Steering Committee was established in April 2021 in order to properly educate and involve stakeholders regarding crisis services and make them more accessible for individuals in crisis.		70%
Goal	#2: Increase Staffing Resources to Address Increased Demands for Me	ental Health Services	
	n 2025 Target Date: June 30, 2020 (FY 2019-20) Agency: Health Care Agency with Sheriff-Coroner Department		
	n Items:	% Completed	
FY 20	19-20		
1	Analyze current CAT & PERT teams to determine whether they are at an appropriate level to provide timely response to law enforcement and the community.	Completed Oct 2019	100%
2	Reach out to cities/entities not utilizing CAT or PERT teams and determine most appropriate model for utilization of services.	Completed Oct 2019	100%
3	Expand CIT Training for OCSD, LLE's or other first responders who are likely to encounter individuals experiencing a BH crisis.	Completed Mar 2020	100%

Goa	al #3: Behavioral Health Services Campus (North)		
Visi	on 2025 Target Date: June 30, 2021 (FY 2020-21)		
	d Agency: Health Care Agency		
Act	ion Items:	% Completed	
FY 2	2019-20	•	
1	Identify a site and develop a plan with community	Completed Mar 2020	100%
	partners/providers to build the facilities and develop the		
T1.	programming.		
	2020-21	C 1 1 1 1 2001	1000
2	Complete construction of facility and implement programs developed.	Completed Mar 2021	100%
	al #4: Establish a robust multi-response behavioral health-based law enf	orcement program in the	
She	riff's Department to address training, response, and analytics.		
Vici	on 2025 Target Date: June 30, 2023 (FY 2022-23)		
	d Agency: Sheriff-Coroner Department with Health Care Agency		
Lea	a rigericy. Sterin Coroner Department with ricular care rigericy		
Act	ion Items:	% Completed	
FY 2	2020-21	-	
	TRAINING		
1	Designate a Behavioral Health Liaison in OCSD's Operations and	Completed Dec 2020	100%
	In-Custody Divisions to coordinate department efforts with other		
	stakeholder departments and oversee implementation of 2025		
	Vision within the Sheriff's Department.		
2	Obtain POST certification for Crisis Intervention Training (CIT) and	Completed Dec 2020	100%
	implement into POST training program with a plan to address		
	department's needs.		
	RESPONSE		
3	Analyze and expand the roles and responsibilities of the existing	Completed Mar 2021	100%
	Homeless Liaison Officers to utilize to assist and address behavioral		
	health-related response calls and follow up.		
4	Collaborate with the Health Care Agency to designate and	Completed Mar 2021	100%
	implement a dedicated PERT or PERT-like model to facilitate with		
	follow up to behavioral health-related calls and case management		
	of identified high-utilizers.		
5	Implement a pilot program in OCSD that incorporates a multi-	Completed Jun 2021	100%
	resourced approach to address response calls involving mentally ill		
	individuals. This includes CIT-trained OCSD deputies		
	collaborating with HCA's designated response team for care		
	coordination and case management.		
	ANALYTICS	Completed Dec 2020	1000
6	Implement a policy to add an identifier to be able to track response	Completed Dec 2020	100%
	calls that are related to mental health issues with the ability to		
	analyze quantity of calls as well as outcomes.		

7	Explore the cost, availability, applicability, support, and data	Completed Dec 2020	100%
	sharing capabilities of the County's ESRI application and/or		
	Outreach grid for countywide use by law enforcement personnel.		
	Determine the platform to use for full implementation.		
8	Develop an application with an outgoing interface that links to the	Completed Jun 2021	100%
	County's data integration platform to provide up-to-date		
	information for an individual receiving specific services in the		
	County's Systems of Care.		
9	Develop training for the ESRI application and implement the use	Completed Jun 2021	100%
	within OCSD to assist with providing outreach and engagement		
	services.		
10	Develop standardized reporting to include the quantity of mental	Completed Jun 2021	100%
	health-related response calls, outcomes of the response calls, and		
	services provided/received (as applicable). Includes coordination		
	with other integrated departments.		
FY 2	021-22		
	RESPONSE		
11	Analyze the pilot program and develop plan to roll out to other	Completed Sep 2021	100%
	areas in OCSD, including contracted partners.		
	ANALYTICS		
12	Develop standardized reporting to include the quantity of mental		80%
	health-related response calls, outcomes of the response calls, and		
	services provided/received (as applicable). Includes coordination		
	with other integrated departments.		
	Status: OCSD continues to track all calls with a mental health nexus		
	and added the ability to track mental health referrals and calls for		
	CAT assistance. OCSD system still lacks the ability to accurately		
	report outcomes and services offered.		
	HCA has been tracking the use of their CAT and PERT teams		
	involved with public safety calls. In FY 2020-21, HCA had a total of		
	407 calls from OCSD cities that were conducted by the CAT team.		
	Out of those 407 calls, 57/407 (14%) were conducted during the		
	hours that a PERT team member was stationed with OCSD and 38		
	were done by the assigned PERT team member; 73/407 (18%)		
	resulted from calls from OCSD that were outside the hours HCA's		
	PERT teams were stationed with OCSD.		
FY 2	022-23		
	TRAINING		
10	1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	C 1 1 1 1 2001	1000/
13	Implement training program to ensure 100% of OCSD sworn and	Completed June 2021	100%

4.4	T 1	C 1. 1. 1. 1. 2000	1000/
14a	Implement training program to ensure a minimum of 25% of sworn	Completed Mar 2022	100%
	receive advanced CIT training. (Basic CIT 1, Advanced CIT 2,		
	Advanced CIT 3)		
	Status: Completed. All three CIT courses (Basic CIT 1, Advanced		
	CIT 2, and Advanced CIT 3) are being offered by the OCSD		
	Training Division and are open to all law enforcement agencies in		
E3/ 9/	Orange County.		
	023-24		600/
14b	Implement a training program that includes a Basic CIT course and		60%
	911 Diversion training specifically for individuals assigned to		
	dispatch positions.		
	Status: The Basic CIT course for dispatchers was improved to		
	include preliminary diversion training. All OCSD dispatchers are		
	scheduled to complete this training in 2022. The course is also		
	available to other agencies. The Advance Diversion training will be		
	implemented following the rollout of the 988 crisis call number.		
15	Complete the roll out of coordinated program piloted in South		80%
	Patrol to other areas in OCSD, including contracted partners.		ļ
	Status: OCSD has developed plans to roll out the pilot program		
	from South Patrol to the North County patrol areas of OCSD. Three		
	positions were added to OCSD with the FY 2022-23 budget process		
	with recruitment efforts in progress. HCA will coordinate with		
	OCSD to provide additional clinicians.		
Goal	l #5: Implement a multi-disciplinary team to provide oversight of the ov	verall care coordination wit	hin
the C	Community Correction System of Care and County's other Systems of C	are.	
	on 2025 Target Date: June 30, 2021 (FY 2020-21)		
Lead	Agency: All stakeholder departments		
Actio	on Items:	% Completed	
FY 20	020-21		
	TRAINING		
1	Establish a Case Management Committee to manage the policies	Completed Jun 2021	100%
	involved, processes and services utilized by all responders and care		
	coordination activities within SOCDIS application and CARE Plus		
	Program.		

	#6: Expand the Behavioral Health Services Campus model to establish	the Be Well South campus	and
poter	ntial third campus		
Vicio	n 2025 Target Date: June 30, 2025 (FY 2024-25)		
	Agency: Health Care Agency		
Leau	rigency. Treatm care rigency		
Actio	n Items:	% Completed	
FY 20	021-22		
1	Identify a site and develop a plan with community		50%
	partners/providers to build the Be Well South facility.		
	Status: The County has entered into a long-term lease with Mind		
	OC for a second site at the El Toro property in Irvine. Project is		
	being designed and partners identified.		
FY 20)22-23		
2	Work with community partners to develop programming for Be		20%
	Well South.		
	Status: Preliminary planning for the types of programs to include		
	has been done and is being worked into the designs. Actual		
	programming is still to be determined.		
FY 20)24-25		
3	Complete construction of facility and implement programs		0%
	developed – Be Well South.		
	Status: No reportable actions taken at this time.		
Goal	#7: Implement a public safety mental health diversion program that co	onnects justice-involved	
	iduals to services at an earlier point than is available through the crimi	•	
IIICIIV	iduals to services at an earlier point marks available unough the ermin	ital courts.	
Visio	n 2025 Target Date: June 30, 2024 (FY 2023-24)		
	Agency: All stakeholder departments		
Actio	on Items:	% Completed	
FY 20)21-22	-	
1	Identify the gaps to be addressed and establish the parameters for	Completed Dec 2021	100%
	the diversion program.		
2	Design and implement a pilot program working with other		90%
	stakeholder departments and ensure data/metrics are gathered to		
	support further decisions on expansions.		
	Status: OCDA has secured partnerships with HCA, SSA and several		
	local law enforcement agencies to implement a pilot program,		
	referenced as FIRST Point. The program framework is in place and		
	slow rollout is planned for early April.		

FY 2	022-23	
3	Identify services and capacity needs and link to case management.	30%
	Continue to work with stakeholder departments to utilize existing	
	resources when possible.	
	Status: Implementation of the pilot program, FIRST Point, is	
	anticipated to begin a slow rollout in early April.	
FY 2	023-24	
4	Evaluate the results on the pilot program to determine if the	0%
	program should be expanded or revised to meet the objectives	
	identified.	
	Status: No reportable actions taken at this time.	

PIL	LAR #2: COURTS	
Key	Completed: In Progress: Challeng	ged:
6 1		1.1.0.11.1.1.0.1
Goal	#1: Develop a Tool for Tracking Data and Individuals Moving Throug Process to be Used by County Departments and OC Courts to Ev	
	Trocess to be used by County Departments and OC Courts to Ev	attate i Togram Effectiveness
Visio	n 2025 Target Date: June 30, 2023 (FY 2022-23)	
	Agency: County Executive Office & Collaborative Courts	
	on Items:	% Completed
FY 20	019-20	
1a	Establish a Working Group for the Courts portion of Integrated	Completed Oct 2019 100%
_	Services.	10000
1b	Develop a list of common terms with definitions used throughout	Completed Sep 2020 100%
	the Collaborative Court Process.	
	020-21	4000/
1c	Develop a current list of requirements for successfully completing a	Completed Sep 2020 100%
E3/ 0/	collaborative court program.	
	021-22	700/
2a	County and Courts coordinate to assess and evaluate information	70%
	needed for a tool for tracking data and people in the Collaborative Courts.	
	Status: The Court currently has an in-house case management	
	system to specifically track Collaborative Court participants. They	
	have coordinated with DA, PD, and HCA and Probation within the	
	Collaborative Courts to identify a tool. The SCRAM Nexus Pilot for	
	WIT was implemented in March 2022 and working sessions are	
	underway to expand to the HJC DUI Courts.	

2b			
	County and Courts collaborate to analyze the existing data tracking		75%
	tools and identify gaps or needs and a plan to address.		
	Status: The Court currently has an in-house case management		
	system to specifically track Collaborative Court participants. Stats		
	are shared on a regular basis through Advisory and Steering		
	Committee meetings. In addition, a small working group was		
	established to discuss existing data and to determine data needs		
	and success measures. The Court has made some minor		
	adjustments to the Court's Criminal Case Management System that		
	will allow the Court's analytics team to pull data for dashboards. A		
	dashboard has been developed and is currently being validated.		
	The Courts currently have an open project with the Department of		
	Justice to measure recidivism of program graduates.		
Goal	#2: Expand Adult Specialty Courts		
Visio	n 2025 Target Date: June 30, 2025 (FY 2024-25)		
	Agency: County Executive Office & Collaborative courts		
Lead	rigericy. County Executive Office & Condoctative courts		
Actio	on Items:	% Completed	
FY 20	019-20	_	
1a	Identify each program and service offered at each Adult Specialty	Completed Mar 2020	100%
	Court, the capacity served or available to serve, and any gaps to		=
	address.		
FY 20)20-21		
	No Action Items		
FY 20	021-22		
1b	Develop a process to track, aggregate and analyze data from the		40%
	Courts and County partners to determine the number of offenders		
1	courts and county partities to determine the number of offenders		
	who would qualify for the Specialty Court process but are unable to		
	• •		
	who would qualify for the Specialty Court process but are unable to		
	who would qualify for the Specialty Court process but are unable to participate due to capacity or other reasons.		
	who would qualify for the Specialty Court process but are unable to participate due to capacity or other reasons. Status: The Courts plan to begin a pilot that will identify potential		
	who would qualify for the Specialty Court process but are unable to participate due to capacity or other reasons. Status: The Courts plan to begin a pilot that will identify potential candidates through the Justice Center arraignment and pretrial		
	who would qualify for the Specialty Court process but are unable to participate due to capacity or other reasons. Status: The Courts plan to begin a pilot that will identify potential candidates through the Justice Center arraignment and pretrial process. The Courts are considering a pilot with the City of		
	who would qualify for the Specialty Court process but are unable to participate due to capacity or other reasons. Status: The Courts plan to begin a pilot that will identify potential candidates through the Justice Center arraignment and pretrial process. The Courts are considering a pilot with the City of Anaheim to identify candidates and bring directly to CCB1 for		
1c	who would qualify for the Specialty Court process but are unable to participate due to capacity or other reasons. Status: The Courts plan to begin a pilot that will identify potential candidates through the Justice Center arraignment and pretrial process. The Courts are considering a pilot with the City of Anaheim to identify candidates and bring directly to CCB1 for evaluation by the Public Defender and the CCB1 Mental Health		50%
1c	who would qualify for the Specialty Court process but are unable to participate due to capacity or other reasons. Status: The Courts plan to begin a pilot that will identify potential candidates through the Justice Center arraignment and pretrial process. The Courts are considering a pilot with the City of Anaheim to identify candidates and bring directly to CCB1 for evaluation by the Public Defender and the CCB1 Mental Health Evaluation Team.		50%
1c	who would qualify for the Specialty Court process but are unable to participate due to capacity or other reasons. Status: The Courts plan to begin a pilot that will identify potential candidates through the Justice Center arraignment and pretrial process. The Courts are considering a pilot with the City of Anaheim to identify candidates and bring directly to CCB1 for evaluation by the Public Defender and the CCB1 Mental Health Evaluation Team. Analyze the data and the current programs to see if demand exists		50%
1c	who would qualify for the Specialty Court process but are unable to participate due to capacity or other reasons. Status: The Courts plan to begin a pilot that will identify potential candidates through the Justice Center arraignment and pretrial process. The Courts are considering a pilot with the City of Anaheim to identify candidates and bring directly to CCB1 for evaluation by the Public Defender and the CCB1 Mental Health Evaluation Team. Analyze the data and the current programs to see if demand exists for a new Adult Specialty Court.		50%
1c	who would qualify for the Specialty Court process but are unable to participate due to capacity or other reasons. Status: The Courts plan to begin a pilot that will identify potential candidates through the Justice Center arraignment and pretrial process. The Courts are considering a pilot with the City of Anaheim to identify candidates and bring directly to CCB1 for evaluation by the Public Defender and the CCB1 Mental Health Evaluation Team. Analyze the data and the current programs to see if demand exists for a new Adult Specialty Court. Status: An assessment was done on the existing MH diversion cases. As a result, the Courts have centralized MH diversion cases		50%
1c	who would qualify for the Specialty Court process but are unable to participate due to capacity or other reasons. Status: The Courts plan to begin a pilot that will identify potential candidates through the Justice Center arraignment and pretrial process. The Courts are considering a pilot with the City of Anaheim to identify candidates and bring directly to CCB1 for evaluation by the Public Defender and the CCB1 Mental Health Evaluation Team. Analyze the data and the current programs to see if demand exists for a new Adult Specialty Court. Status: An assessment was done on the existing MH diversion		50%
1c	who would qualify for the Specialty Court process but are unable to participate due to capacity or other reasons. Status: The Courts plan to begin a pilot that will identify potential candidates through the Justice Center arraignment and pretrial process. The Courts are considering a pilot with the City of Anaheim to identify candidates and bring directly to CCB1 for evaluation by the Public Defender and the CCB1 Mental Health Evaluation Team. Analyze the data and the current programs to see if demand exists for a new Adult Specialty Court. Status: An assessment was done on the existing MH diversion cases. As a result, the Courts have centralized MH diversion cases at CCB1 and are also expanding Homeless Outreach Court to all corners of the County by April 2022 to serve more of the homeless		50%
1c	who would qualify for the Specialty Court process but are unable to participate due to capacity or other reasons. Status: The Courts plan to begin a pilot that will identify potential candidates through the Justice Center arraignment and pretrial process. The Courts are considering a pilot with the City of Anaheim to identify candidates and bring directly to CCB1 for evaluation by the Public Defender and the CCB1 Mental Health Evaluation Team. Analyze the data and the current programs to see if demand exists for a new Adult Specialty Court. Status: An assessment was done on the existing MH diversion cases. As a result, the Courts have centralized MH diversion cases at CCB1 and are also expanding Homeless Outreach Court to all corners of the County by April 2022 to serve more of the homeless population in communities throughout the county.		50%
1c	who would qualify for the Specialty Court process but are unable to participate due to capacity or other reasons. Status: The Courts plan to begin a pilot that will identify potential candidates through the Justice Center arraignment and pretrial process. The Courts are considering a pilot with the City of Anaheim to identify candidates and bring directly to CCB1 for evaluation by the Public Defender and the CCB1 Mental Health Evaluation Team. Analyze the data and the current programs to see if demand exists for a new Adult Specialty Court. Status: An assessment was done on the existing MH diversion cases. As a result, the Courts have centralized MH diversion cases at CCB1 and are also expanding Homeless Outreach Court to all corners of the County by April 2022 to serve more of the homeless		50%
1c	who would qualify for the Specialty Court process but are unable to participate due to capacity or other reasons. Status: The Courts plan to begin a pilot that will identify potential candidates through the Justice Center arraignment and pretrial process. The Courts are considering a pilot with the City of Anaheim to identify candidates and bring directly to CCB1 for evaluation by the Public Defender and the CCB1 Mental Health Evaluation Team. Analyze the data and the current programs to see if demand exists for a new Adult Specialty Court. Status: An assessment was done on the existing MH diversion cases. As a result, the Courts have centralized MH diversion cases at CCB1 and are also expanding Homeless Outreach Court to all corners of the County by April 2022 to serve more of the homeless		50%
1c	who would qualify for the Specialty Court process but are unable to participate due to capacity or other reasons. Status: The Courts plan to begin a pilot that will identify potential candidates through the Justice Center arraignment and pretrial process. The Courts are considering a pilot with the City of Anaheim to identify candidates and bring directly to CCB1 for evaluation by the Public Defender and the CCB1 Mental Health Evaluation Team. Analyze the data and the current programs to see if demand exists for a new Adult Specialty Court. Status: An assessment was done on the existing MH diversion cases. As a result, the Courts have centralized MH diversion cases at CCB1 and are also expanding Homeless Outreach Court to all corners of the County by April 2022 to serve more of the homeless population in communities throughout the county. A visit was made to San Diego Superior Court to observe their		50%

	need that can be addressed by implementing this model in Orange		
	County.	1	
2	Determine the priority to expand or establish an Adult Specialty		50%
	Court, capacity needed, and a phased plan to meet needs by 2025.		
	Status: There is a work group formulating plans for the potential		
	expansion of our Homeless Outreach Collaborative Court		
	addressing what is expected to produce the efficient and effective		
	handling of the infraction and misdemeanor cases of our homeless		
	population throughout the County. As options are being explored		
	to identify, assess, and refer participants early on the process. Some		
	ideas implemented have already begun to increase the number of		
	participants in the program at CCB1.		
3	Analyze overall space needs to accommodate expansion of Adult		25%
	Specialty Courts, support services, and identified facility needs.		
	Status: The Courts are formulating a plan for the expansion and the		
	appropriate justification. The number of MH Diversion cases alone		
	(motions and participants in program) both current and		
	anticipated, has created an immediate need for more space for our		
	existing Specialty Courts programs and the necessary service		
	providers. In addition, the potential inclusion of all mental health		
	cases as part of a plan for a mental health hub at CCB, shows the		
	need is even more immediate and greater and this does not include		
	other plans for future expansion to serve other challenging		
	populations in our County for the more effective and efficient		
	handling of those cases.		
4	Align any planned expansion/new services with any physical		40%
	relocation or expansion to develop a detailed, phased plan to meet		
	all needs by 2025.		
	Status: The Courts and all stakeholders in the County continue to		
	work on a plan for an earlier, more effective triage of persons who		
	can or should be connected with services to minimize recidivism		
	and prevent them from returning to the criminal justice system.		
	In addition, the Courts have met with Judicial Council and County		
	stakeholders to discuss funding available and space for		
	consideration to construct a new CCB with additional courtrooms		
	and space available for comprehensive wrap-around services.		
5			40%
3	Identify county resources to meet current and anticipated demands		40 /0
	of the Adult Specialty Courts and develop a phased staffing plan		
	aligned with the expansion.		
	Status: The Courts continue to work with HCA, CalOptima and		
	Court Pre-Trial Release services as part of our efforts to create a		
	"mental health hub" and Homeless Outreach Collaborative Court		
	expansion for the more efficient and effective coordination of all		
	mental health and homeless cases in one location with coordinated		
	services. The Courts are developing a single mental health		
	evaluation team to streamline and make mental health evaluations		
	more productive and more efficient before and during the program.		

112	022-23		
6			0%
O	Identify additional space needs or modifications to implement		J 0 76
	expansion of Adult Specialty Courts		
_	Status: No reportable action taken at this time.		00/
7	Develop a comprehensive plan to implement the expansion, clearly		0%
	identifying the roles and responsibilities of the Courts and County		
	with agreed upon timelines.		
	Status: No reportable action taken at this time.		
FY 2	023-24		
	No Action Items		
	024-25		T
8	Implement first phase of expansion of courts or services supported		0%
	by County and Court.		
	Status: No reportable action taken at this time.		
Goa	1 #3: Identify, Develop and Implement Diversion Options within the Ac	lult Court System	
	on 2025 Target Date: June 30, 2021 (FY 2020-21)		
Lead	Agency: County Executive Office & Collaborative Courts		
Acti	on Items:	% Completed	
FY 2	020-21		
1a	Identify all programs that would be considered "diversion"	Completed Jun 2021	100%
	, ,		
	applicable for the court system (i.e., Specialty Courts, AB1810, or		•
	applicable for the court system (i.e., Specialty Courts, AB1810, or PC1000)	·	
	PC1000)		75%
FY 2	PC1000) 021-22		75%
FY 2	PC1000) 021-22 Analyze the court process from the point of arrest to disposition to		75%
FY 2	PC1000) 021-22 Analyze the court process from the point of arrest to disposition to identify options for diversion involving the felony and		75%
FY 2	PC1000) 021-22 Analyze the court process from the point of arrest to disposition to identify options for diversion involving the felony and misdemeanor court systems. Status: All MH diversion matters, including progress reviews for		75%
FY 2	PC1000) 021-22 Analyze the court process from the point of arrest to disposition to identify options for diversion involving the felony and misdemeanor court systems. Status: All MH diversion matters, including progress reviews for those granted MH diversion were centralized into CCB1. In		75%
FY 2	PC1000) 021-22 Analyze the court process from the point of arrest to disposition to identify options for diversion involving the felony and misdemeanor court systems. Status: All MH diversion matters, including progress reviews for those granted MH diversion were centralized into CCB1. In addition, the Courts are coordinating with all stakeholders in the		75%
FY 2	PC1000) 021-22 Analyze the court process from the point of arrest to disposition to identify options for diversion involving the felony and misdemeanor court systems. Status: All MH diversion matters, including progress reviews for those granted MH diversion were centralized into CCB1. In addition, the Courts are coordinating with all stakeholders in the County on a new courtroom facility in the jails for an earlier (pre-		75%
FY 2	PC1000) 021-22 Analyze the court process from the point of arrest to disposition to identify options for diversion involving the felony and misdemeanor court systems. Status: All MH diversion matters, including progress reviews for those granted MH diversion were centralized into CCB1. In addition, the Courts are coordinating with all stakeholders in the County on a new courtroom facility in the jails for an earlier (prearraignment), more effective triage of persons who can or should be		75%
FY 2	PC1000) 021-22 Analyze the court process from the point of arrest to disposition to identify options for diversion involving the felony and misdemeanor court systems. Status: All MH diversion matters, including progress reviews for those granted MH diversion were centralized into CCB1. In addition, the Courts are coordinating with all stakeholders in the County on a new courtroom facility in the jails for an earlier (prearraignment), more effective triage of persons who can or should be connected with services that may assist them with their needs in		75%
FY 2	PC1000) 021-22 Analyze the court process from the point of arrest to disposition to identify options for diversion involving the felony and misdemeanor court systems. Status: All MH diversion matters, including progress reviews for those granted MH diversion were centralized into CCB1. In addition, the Courts are coordinating with all stakeholders in the County on a new courtroom facility in the jails for an earlier (prearraignment), more effective triage of persons who can or should be connected with services that may assist them with their needs in general and to minimize recidivism and prevent them from		75%
FY 2	PC1000) 021-22 Analyze the court process from the point of arrest to disposition to identify options for diversion involving the felony and misdemeanor court systems. Status: All MH diversion matters, including progress reviews for those granted MH diversion were centralized into CCB1. In addition, the Courts are coordinating with all stakeholders in the County on a new courtroom facility in the jails for an earlier (prearraignment), more effective triage of persons who can or should be connected with services that may assist them with their needs in general and to minimize recidivism and prevent them from returning to the criminal justice system. This early triage system		75%
FY 2	O21-22 Analyze the court process from the point of arrest to disposition to identify options for diversion involving the felony and misdemeanor court systems. Status: All MH diversion matters, including progress reviews for those granted MH diversion were centralized into CCB1. In addition, the Courts are coordinating with all stakeholders in the County on a new courtroom facility in the jails for an earlier (prearraignment), more effective triage of persons who can or should be connected with services that may assist them with their needs in general and to minimize recidivism and prevent them from returning to the criminal justice system. This early triage system will help with both diversion opportunities as well as Specialty		75%
FY 2	PC1000) 021-22 Analyze the court process from the point of arrest to disposition to identify options for diversion involving the felony and misdemeanor court systems. Status: All MH diversion matters, including progress reviews for those granted MH diversion were centralized into CCB1. In addition, the Courts are coordinating with all stakeholders in the County on a new courtroom facility in the jails for an earlier (prearraignment), more effective triage of persons who can or should be connected with services that may assist them with their needs in general and to minimize recidivism and prevent them from returning to the criminal justice system. This early triage system will help with both diversion opportunities as well as Specialty Court opportunities, depending on the nature and severity of the		75%
FY 2	O21-22 Analyze the court process from the point of arrest to disposition to identify options for diversion involving the felony and misdemeanor court systems. Status: All MH diversion matters, including progress reviews for those granted MH diversion were centralized into CCB1. In addition, the Courts are coordinating with all stakeholders in the County on a new courtroom facility in the jails for an earlier (prearraignment), more effective triage of persons who can or should be connected with services that may assist them with their needs in general and to minimize recidivism and prevent them from returning to the criminal justice system. This early triage system will help with both diversion opportunities as well as Specialty Court opportunities, depending on the nature and severity of the crime and level of care needs of the individual. Although Specialty		75%
FY 2	O21-22 Analyze the court process from the point of arrest to disposition to identify options for diversion involving the felony and misdemeanor court systems. Status: All MH diversion matters, including progress reviews for those granted MH diversion were centralized into CCB1. In addition, the Courts are coordinating with all stakeholders in the County on a new courtroom facility in the jails for an earlier (prearraignment), more effective triage of persons who can or should be connected with services that may assist them with their needs in general and to minimize recidivism and prevent them from returning to the criminal justice system. This early triage system will help with both diversion opportunities as well as Specialty Court opportunities, depending on the nature and severity of the crime and level of care needs of the individual. Although Specialty Courts are post-plea courts by definition, not diversion courts, there		75%
FY 2	O21-22 Analyze the court process from the point of arrest to disposition to identify options for diversion involving the felony and misdemeanor court systems. Status: All MH diversion matters, including progress reviews for those granted MH diversion were centralized into CCB1. In addition, the Courts are coordinating with all stakeholders in the County on a new courtroom facility in the jails for an earlier (prearraignment), more effective triage of persons who can or should be connected with services that may assist them with their needs in general and to minimize recidivism and prevent them from returning to the criminal justice system. This early triage system will help with both diversion opportunities as well as Specialty Court opportunities, depending on the nature and severity of the crime and level of care needs of the individual. Although Specialty Courts are post-plea courts by definition, not diversion courts, there is a work group formulating plans to include mental health		75%
FY 2	PC1000) O21-22 Analyze the court process from the point of arrest to disposition to identify options for diversion involving the felony and misdemeanor court systems. Status: All MH diversion matters, including progress reviews for those granted MH diversion were centralized into CCB1. In addition, the Courts are coordinating with all stakeholders in the County on a new courtroom facility in the jails for an earlier (prearraignment), more effective triage of persons who can or should be connected with services that may assist them with their needs in general and to minimize recidivism and prevent them from returning to the criminal justice system. This early triage system will help with both diversion opportunities as well as Specialty Court opportunities, depending on the nature and severity of the crime and level of care needs of the individual. Although Specialty Courts are post-plea courts by definition, not diversion courts, there is a work group formulating plans to include mental health diversion motions and cases in the Specialty Courts for what is		75%
FY 2	PC1000) O21-22 Analyze the court process from the point of arrest to disposition to identify options for diversion involving the felony and misdemeanor court systems. Status: All MH diversion matters, including progress reviews for those granted MH diversion were centralized into CCB1. In addition, the Courts are coordinating with all stakeholders in the County on a new courtroom facility in the jails for an earlier (prearraignment), more effective triage of persons who can or should be connected with services that may assist them with their needs in general and to minimize recidivism and prevent them from returning to the criminal justice system. This early triage system will help with both diversion opportunities as well as Specialty Court opportunities, depending on the nature and severity of the crime and level of care needs of the individual. Although Specialty Courts are post-plea courts by definition, not diversion courts, there is a work group formulating plans to include mental health diversion motions and cases in the Specialty Courts for what is expected to produce a more efficient and effective handling of these		75%
FY 2	PC1000) O21-22 Analyze the court process from the point of arrest to disposition to identify options for diversion involving the felony and misdemeanor court systems. Status: All MH diversion matters, including progress reviews for those granted MH diversion were centralized into CCB1. In addition, the Courts are coordinating with all stakeholders in the County on a new courtroom facility in the jails for an earlier (prearraignment), more effective triage of persons who can or should be connected with services that may assist them with their needs in general and to minimize recidivism and prevent them from returning to the criminal justice system. This early triage system will help with both diversion opportunities as well as Specialty Court opportunities, depending on the nature and severity of the crime and level of care needs of the individual. Although Specialty Courts are post-plea courts by definition, not diversion courts, there is a work group formulating plans to include mental health diversion motions and cases in the Specialty Courts for what is		75%

20)22-23		
	Establish a point of arraignment-pre-trial intervention diversion		
	program for individuals experiencing mental illness or related issues		
	that would benefit from a treatment diversion option.		
	a. Identify stakeholder departments, services needed and dedicated		80%
	space and develop a comprehensive plan to provide diversion		
	prior to arraignment.		
	Status: Coordinated efforts are continuing to create a new		
	courtroom facility at the Central Jail. Stakeholder departments		
	have been identified, each of whom would be necessary for the		
	earlier, more effective triage of persons who can or should be		
	connected with services to assist them with their needs in		
	general, minimize recidivism and prevent them from returning		
	to the criminal justice system. This includes OCDA, Probation,		
	Public Defender, HCA, Veterans Peer Services, and Pre-Trial		
	Release Services, as well as community-based organizations		
	including the CC Foundation, to provide support for housing,		
	including residential treatments and sober living facilities,		
	employment, educational services, family and children services,		
	pro-bono and other legal services.		
	b. Establish a partnership with the Court's Pretrial Release Services		80
	and stakeholders involved in the pre-arraignment diversion		
	program to ensure equity and successful coordination.		
	Status: The Court is developing the plan and MOU with the		
	County to utilize Pre-Trial Release Services (PTRS) and State		
	funding, so that PTRS may not only help coordinate persons		
	transitioning to diversion programs but help monitor their		
	progress for those cases outside of Probation's responsibilities.		
	The Courts are seeking at least one dedicated PTRS staff to assist		
	with the Mental Health Evaluation Team and the monitoring of		
	mental health diversion participants.		
	c. Begin a pilot program conducting assessments on eligible		80
	participants to determine preliminary capacity needs.		
	Status: The Courts plan to begin a pilot that will identify		
	potential candidates through the Justice Center arraignment and		
	pretrial process. The Court is considering a pilot with the City of		
	Anaheim to identify candidates to bring directly to CCB1 for		
	evaluation by the Public Defender and the CCB1 Mental Health		
	Evaluation Team. In addition, the Courts are developing a single		
	Mental Health Evaluation Team to streamline the process.		
	d. Coordinate services and timing of resources for the pre-		50
	arraignment diversion program implementation.		
	Status: Development and implementation of the pilot program is		
	in progress. Services and space are still being planned. Roles		
	and responsibilities of the stakeholders are being assessed to		
	determine the workflow coordination.		

FY 2023-24		
e. Implement pre-arraignment diversion program where		50%
individuals are assessed and provided treatment/services options		
for diversion away from the court system.		
Status: Development and implementation of the pilot program is		
in progress. Services and space are still being planned. Roles		
and responsibilities of the stakeholders are being assessed to		
determine the workflow coordination.		
Goal #4: Establish a Standing Collaborative Committee		
Vision 2025 Target Date: June 30, 2021 (FY 2020-21) Lead Agency: County Executive Office & Collaborative Courts		
Action Items:	% Completed	
FY 2020-21		
1 Establish and maintain regular meetings with a committee	Completed Sep 2020	100%
comprised of key staff from the Courts, County stakeholder		
departments, and invested community partners to continue to		
evaluate programs and address issues timely.		

Key	: Completed: In Progress: Challeng	ed:
Goa	l #1: Enhance Mental Health and Substance Use Treatment Services In-C	Custody
	on 2025 Target Date: June 30, 2025 (FY 2024-25)	
	A Agency: Sheriff-Coroner Department with Health Care Agency on Items:	% Completed
	020-21	, 0 00111 7 10101
1	Remodel County Jail facilities to provide dedicated space for private intake to ensure HIPAA compliance.	Completed Mar 2021 100%
2	Create additional MH housing for LPS beds for male & female inmates in cohort housing units with structured programming.	Completed Dec 2020 100%
3	Increase capacity for providing hospital-level care for inmates needing emergency psychiatric care.	Completed Sep 2020 100%
4	Increase CHS staff to provide the appropriate staffing levels at the new LPS and mental health units at the IRC and allow for increased number of therapeutic groups available.	Completed Jun 2021 100%
5	Develop and implement a schedule for enhanced MH therapeutic groups and ensure staff are trained on CBT-based groups, MRT, and other evidence-based therapies.	Completed Sep 2020 100%
6	Provide staff training on Medication Assisted Treatment (MAT) for inmates diagnosed with opiate use disorder.	Completed Mar 2020 100%

7	Increase Crisis Intervention Training (CIT) for OCSD custody	Completed Sep 2020	100%
T2/ 6	command staff.		
	2021-22		000/
8	Create MH Modules and additional MH housing for step-down		80%
	beds for male and female inmates stabilized from MH programs and substance use disorder.		
	Status: Progress was delayed due to operational needs for space to		
	mitigate COVID social distancing and delayed shipments of		
	construction materials. Work is currently focused on Mod K		
	(females) which is anticipated to be completed Summer 2022. Step-		
	down care is being provided. In addition, a step-down unit was		
	also established at the Theo Lacy facility which was not initially		
	planned but continues the overarching plan.		
9	Establish an in-custody drug treatment program for inmates with	Completed Dec 2021	100%
	SUD or co-occurring disorder with sentences of more than 60 days.		
10	Ensure all Deputy Sheriff's assigned to custody operations		80%
	complete Crisis Intervention Training (CIT).		
	Status: An additional 64 Deputy Sheriff's in jail assignments have		
	completed or are scheduled to attend CIT training bringing the total		
	to 519 of 634. CIT is now part of the Jail Academy requiring all		
	sworn staff to receive this training prior to beginning their		
EV 2	assignments in the jail operations.		
11	Analyze and increase OCSD staffing levels, if needed, at the newly		10%
11	constructed Musick facility to provide security during MH and SUD		10,0
	treatment in the BH modules.		
	Status: Initial meetings have taken place with planning for		
	programming and treatment scheduled to begin in August or		
	September 2022.		
12	Establish the plan for new treatment space at the newly constructed		0%
	Musick facility for inmates with MH, SUD, or co-occurring		
	disorders.		
	Status: No reportable actions taken at this time.		/
13	Expand therapeutic groups, individual counseling, and discharge		50%
	planning to inmates with mild symptoms of mental illness in		
	general population housing.		
	Status: Additional therapeutic groups have been implemented focusing on individuals with mild to moderate mental illness at all		
	facilities including Thinking for a Change (T4C), Anger		
	Management, Moral Reconation Therapy, and Relapse Prevention		
	groups. Groups are currently provided in limited capacity due to		
	COVID restrictions. Individual therapeutic sessions are available to		
	inmates with mild mental health symptoms once every 30 days, or		
	more frequently when an inmate submits a healthcare request slip		
	asking to be seen. Medication assisted treatment (MAT) for		
	individuals with an opioid use disorder are offered to this		
	population, as are discharge planning and linkage to a wide array		

of community-based services including mental health, substance use disorder treatment, housing support, etc. Discharge planning services are provided by staff from the Correctional Health Services (CHS) Jail to Community Reentry Program (JCRP). 30% 14 Evaluate, according to best practices, current programs provided and identify any new programming for inmates with mental illness. Status: CHS has partnered with a CBO specializing in LGBTQ services who are providing supportive services including support groups and linkages. Currently, services are provided at Theo Lacy and may expand to the IRC. FY 2023-24 No Action Items FY 2024-25 50% 15

Establish programming curriculum that links high utilizers receiving MH or SUD treatments to Inmate Services to facilitate participation in programs and reduce the risk to recidivate. Status: CHS JCRP has partnered with MHRS and established a referral and linkage process to their Open Access clinics. The referral process incorporates the use of System Navigators who have obtained security clearances and conduct In-reach, pick-up and transport clients after their release to the mental health Open Access clinics. The process was established December 2021 and is ongoing.

To improve continuity of care for inmates who receive MAT services and are in process of being released from custody to the community, CHS has implemented a referral and linkage process in collaboration with MHRS and two community partners. The referral process involves a CHS Mat Linkage Coordinator who meets with inmates to assess and provide referral options. Once referrals are made, external programs provide in-reach and assist with coordinating their enrollment upon their release from custody. The project was implemented October 2021 and is ongoing. CHS is participating with the Care Plus Program collaborative project focusing on High Utilizers which includes individuals that have been incarcerated four or more times within the current year. The collaboration involves SSA, OCSD, and MHRS. The intent of the project is to utilize an electronic record and team approach to identify high utilizers and provide the identified clients with individualized care including outreach, linkage and referrals assistance. The project is currently being developed by the Office of Care Coordination.

CHS is involved with supporting the Prop 47 grant which funds services provided by Project Kinship for individuals who suffer from mild and moderate mental illness. CHS JCRP is responsible for providing referrals to their program which they follow-up on by conducting in-reach and providing inmates with assistance with linkage. JCRP provides Project Kinship a report twice a week which

includes clients who have been identified as non-violent offenders, have a release date within 60 days, and have been diagnosed with a mild or moderate mental illness. Since December 2021, JCRP has provided over 700 referrals to Project Kinship. Goal #2: Establish Specialized In-Custody Housing June 30, 2023 (FY 2022-23) Vision 2025 Target Date: Lead Agency: Sheriff-Coroner Department **Action Items:** % Completed FY 2019-20 Completed Jan 2020 100% Complete a detailed plan outlining programming specific to a Veterans Module starting with 32 veterans. Assess performance to determine further expansion. FY 2020-21 Explore the creation of a housing module specific for the emerging Completed Jun 2021 100% youth population. FY 2021-22 Begin the design of an AB109 Module for up to 96 inmates with 60% lengthy sentences. Status: Inmate Services has created an internal report that identifies all AB109 individuals in custody along with their PROXY score, which determines level of risk to reoffend, security classification code, housing location and sentence ending date. Correctional Programs is now determining best location to house these individuals for programming. A programming proposal has been completed and discussions have begun with Theo Lacy Command Staff on potential locations for the program. FY 2022-23 Completed Mar 2020 100% Build the Veterans Module to provide specialized incentive housing for the Veterans population. Establish and populate specialized housing for female inmates, who 10% 4 are veterans. Status: OCSD is continuing to explore the use of dedicated space, but efforts have been slowed due to COVID. Completed Jun 2022 5 Build and Populate the TAY and male Veterans specific housing 100% modules and track the data necessary to show success of the concept and program. Status: The Emerging Youth program was established and populated in August 2021. The program curriculum is being facilitated by Inmate Services staff and various community-based agencies, which include Rancho Santiago Community College, Planned Parenthood, Working Wardrobes and Orange County Department of Education. The program will include discharge plans and all data is being collected and analyzed by UCI, including follow up after release. The male Veterans module was built in Mar 2020 and has been populated since and includes programming

	contained on Emptional European developed by configuration and in		
	centered on Emotional Freedom developed by early participants in		
6	the program. Evaluate the AB109 Module to determine the reduction in staff and		0%
Ð	inmate-to-inmate assaults to determine success of the program.		J 070
	Status: No reportable actions taken at this time.		
T1 / /	*		
	2023-24		600/
6	Explore and implement specialized housing where targeted		60%
	programming and services would benefit individuals held in-		
	custody.		
	Status: Inmate Services has created an internal report that identifies		
	all AB109 individuals in custody along with their PROXY score,		
	which determines level of risk to reoffend, security classification		
	code, housing location and sentence ending date. Correctional		
	Programs is now determining best location to house these		
	individuals for programming. A programming proposal has been		
	completed and discussions have begun with Theo Lacy Command		
<u></u>	Staff on potential locations for the program.		
Gua	al #3: Enhance Inmate Programming Services		
Act	ion Items:	% Completed	
FY	2020-21		
1	Expand the "All-In" program for male and female inmates who are	Completed Oct 2019	100%
	at high risk to recidivate and are in custody for more than 8 weeks.		
FY	2021-22		
2	Explore the development of infrastructure to help capture data and		30%
	processes associated with programs, specifically criminogenic, for		
	high utilizers.		
	Status: The RFP was issued to obtain tablets to facilitate inmate		
	programming and services. This is still pending and anticipated to		
	be completed by the end of summer and will link with the County's		
	SOCDIS project, which went live with phase 2 on June 30, 2021.		
	SOCDIS project, which went live with phase 2 on June 30, 2021. Delays were attributable to the COVID pandemic.		1
3	SOCDIS project, which went live with phase 2 on June 30, 2021. Delays were attributable to the COVID pandemic. Develop a case management program targeting high utilizers and		80%
3	SOCDIS project, which went live with phase 2 on June 30, 2021. Delays were attributable to the COVID pandemic. Develop a case management program targeting high utilizers and other identified target groups beginning while in-custody through a		80%
3	SOCDIS project, which went live with phase 2 on June 30, 2021. Delays were attributable to the COVID pandemic. Develop a case management program targeting high utilizers and other identified target groups beginning while in-custody through a minimum of one-year post-custody to ensure they are receiving		80%
3	SOCDIS project, which went live with phase 2 on June 30, 2021. Delays were attributable to the COVID pandemic. Develop a case management program targeting high utilizers and other identified target groups beginning while in-custody through a minimum of one-year post-custody to ensure they are receiving complete wraparound services focused on successful reentry.		80%
3	SOCDIS project, which went live with phase 2 on June 30, 2021. Delays were attributable to the COVID pandemic. Develop a case management program targeting high utilizers and other identified target groups beginning while in-custody through a minimum of one-year post-custody to ensure they are receiving complete wraparound services focused on successful reentry. Status: Inmate Service is currently providing case management to		80%
3	SOCDIS project, which went live with phase 2 on June 30, 2021. Delays were attributable to the COVID pandemic. Develop a case management program targeting high utilizers and other identified target groups beginning while in-custody through a minimum of one-year post-custody to ensure they are receiving complete wraparound services focused on successful reentry. Status: Inmate Service is currently providing case management to all inmates that have been identified as high risk to reoffend, who		80%
3	SOCDIS project, which went live with phase 2 on June 30, 2021. Delays were attributable to the COVID pandemic. Develop a case management program targeting high utilizers and other identified target groups beginning while in-custody through a minimum of one-year post-custody to ensure they are receiving complete wraparound services focused on successful reentry. Status: Inmate Service is currently providing case management to all inmates that have been identified as high risk to reoffend, who do not have an open mental health case, and have at least 30 days		80%
3	SOCDIS project, which went live with phase 2 on June 30, 2021. Delays were attributable to the COVID pandemic. Develop a case management program targeting high utilizers and other identified target groups beginning while in-custody through a minimum of one-year post-custody to ensure they are receiving complete wraparound services focused on successful reentry. Status: Inmate Service is currently providing case management to all inmates that have been identified as high risk to reoffend, who do not have an open mental health case, and have at least 30 days left on their sentence. Because of staffing levels, only individuals		80%
3	SOCDIS project, which went live with phase 2 on June 30, 2021. Delays were attributable to the COVID pandemic. Develop a case management program targeting high utilizers and other identified target groups beginning while in-custody through a minimum of one-year post-custody to ensure they are receiving complete wraparound services focused on successful reentry. Status: Inmate Service is currently providing case management to all inmates that have been identified as high risk to reoffend, who do not have an open mental health case, and have at least 30 days left on their sentence. Because of staffing levels, only individuals who score a 5 or 6 on the PROXY are receiving the individual case		80%
3	SOCDIS project, which went live with phase 2 on June 30, 2021. Delays were attributable to the COVID pandemic. Develop a case management program targeting high utilizers and other identified target groups beginning while in-custody through a minimum of one-year post-custody to ensure they are receiving complete wraparound services focused on successful reentry. Status: Inmate Service is currently providing case management to all inmates that have been identified as high risk to reoffend, who do not have an open mental health case, and have at least 30 days left on their sentence. Because of staffing levels, only individuals		80%
3	SOCDIS project, which went live with phase 2 on June 30, 2021. Delays were attributable to the COVID pandemic. Develop a case management program targeting high utilizers and other identified target groups beginning while in-custody through a minimum of one-year post-custody to ensure they are receiving complete wraparound services focused on successful reentry. Status: Inmate Service is currently providing case management to all inmates that have been identified as high risk to reoffend, who do not have an open mental health case, and have at least 30 days] ;

	individual discharge plan. All client meetings are currently being	
	tracked in the Inmate Services Assessment/Case Management	
	system. In addition, Inmate Services has begun meeting with the	
	MDT team to discuss obtaining consent and providing case	
	management for a portion of high utilizers in the jails. The team has	
	identified individuals who have been incarcerated four or more	
	times in one year as a high utilizer. Inmate Services has created a	
	sample list of high utilizers currently in custody and next steps	
	include developing a case management model, tracking post	
	release, and incorporating other county and community agencies to	
	assist these high utilizers post release.	
4	Develop a reentry housing strategy with relevant county and	0%
	community stakeholders.	
	Status: No reportable actions taken at this time.	
5	Develop an educational and vocational program focused on	70%
	assisting minimum security inmates achieve certifications in	
	vocations that can be linked to jobs post-custody.	
	Status: Inmate Services has created an enhanced vocational	
	program with three separate tracks allowing individuals in custody	
	to work with a case manager to determine which track they are best	
	suited for. Individual will receive an assessment, aptitude test, in-	
	custody programming and direct linkage to employers post release.	
	Some of the educational components were implemented in June	
	2022. In addition, Inmate Services continues to develop a vocational	
	program in custody linking the use of Oculus headsets and	
	Chromebooks to provide various vocational training certificate	
	programs. This would continue post release by team members	
	from Orange County Workforce Solutions. The goal of the program	
	is for the participants to become certified in a specific trade while in	
	custody with placement into employment immediately upon	
	release. The actual certificate programs to be offered are still being	
	discussed. Inmate Services continues to actively secure employers	
	in the community willing to hire justice involved individuals.	
FY 2	022-23	
6	Data systems are shared whereby pertinent data points are	20%
	collected and staff is directed on data analysis and reports. The	
	data is used by case managers and other county departments for	
	care coordination of inmates identified as high utilizers, mentally	
	ill, SUD, co-occurring, or homeless.	
	Status: The implementation of tablets is being pursued to provide	
	the educational and vocational programs that will track and then	
	provide pertinent data and incorporated with Phase 2 of SOCIDS.	
	Additionally, the Corrections Cohort is being developed to serve	
	those high utilizers who are booked into the jail system four or	
	more times in one year.	
7	Continued expansion of the "All-In" program for males and females	40%
	Containing the companies of the first in programmer interest that it remaines	

	Status: Due to COVID restrictions in the jails the "All In' program		
	has been delayed in expanding. This program was set to restart		
	November 1 at Theo Lacy but was delayed due to COVID		
	restrictions. The program is ready to go when the restrictions are		
	lifted and will have a men and women's group. An additional "All		
	In" program is also set to begin for men at the Central Jail Complex.		
	It is anticipated that each group will have 15 participants and the		
	program will take place 5 days a week for 8 weeks.		
8	Implement case management program for high utilizers and other		40%
	identified targeted groups.		
	Status: Inmate Service is currently providing case management to		
	male and female inmates that have been identified as high risk to		
	reoffend, who do not have an open mental health case, and have at		
	least 30 days left on their sentence. Because of staffing levels, only		
	individuals who score a 5 or 6 on the PROXY are receiving the		
	individual case management. As part of this program, Inmate		
	Services team has set a goal to meet with the individuals being case		
	managed at least once every two weeks with every participant		
	receiving an individual discharge plan. All client meetings are		
	currently being tracked in the Inmate Services Assessment/Case		
	Management system. Inmate Services has begun meeting with the		
	MDT team to discuss obtaining consent and providing case		
	management for a portion of high utilizers in the jails. The team has		
	identified individuals who have been incarcerated four or more		
	times in one year as a high utilizer. Inmate Services has created a		
	sample list of high utilizers currently in custody and next steps		
	include developing a case management model, tracking post		
	release, and incorporating other county and community agencies to		
	assist these high utilizers post release.		
9	Implement and maintain the reentry housing strategy with the		30%
	understanding that it may evolve with the countywide housing] 0070
	strategy.		
	Status: No reportable actions taken at this time.		
10	Implement and maintain educational and vocational program		30%
10	which could include procurement of equipment, identifying and] 0070
	remodeling available space as needed, recruiting instructors,		
	developing relationships with private companies to hire post-		
	custody, recruiting inmate participants.		
	Status: Inmate Services is currently working with Santiago		
	Community College to incorporate new vocational certificate-based		
	programs for the Fall 2023 semester. Inmate Services is also		
	working with other existing community-based organizations to		
	start new vocational programs in the jails and meeting with local		
	employers in the community to establish a pool of employers		
1	willing to work with justice involved individuals.		

FY 2	FY 2023-24			
	No Action Items			
FY 2	024-25			
11	Revisit and improve the reentry housing strategy based on needs	0%		
	and County housing strategy.			
	Status: No reportable actions taken at this time.			
12	Evaluate educational and vocational programs to determine	0%		
	performance and identify improvements and /or experiences.			
	Status: No reportable actions taken at this time.			

DII	I AD #4 DEENITDY		
Key	LAR #4: REENTRY : Completed: In Progress: Challer	ngad:	
Rey	. Completed. In 110gress. Chaner	iigeu.	
Goal Syste	f l #1: Analyze Existing Resources and Services to Identify Gaps and N em.	eeds for a Coordinated Rec	entry
Visio	on 2025 Target Date: June 30, 2020 (FY 2019-20)		
	Agency: County Executive Office & Probation		
Acti	on Items:	% Completed	
FY 2	019-20		
1	Inventory services/programs currently available within the County and through community providers for each different subset of individuals released from County Jail.	Completed Dec 2019	100%
2	Identify services/programs needed post-custody but not available or not accessible.	Completed Mar 2020	100%
3	Identify current in-custody programs and map resources identified post-custody to ensure continuity of treatments/programs.	Completed Mar 2020	100%
Goa	1 #2: Develop a Comprehensive Plan for a Coordinated Reentry System	m for Successful Re-Integra	ation
	on 2025 Target Date: June 30, 2022 (FY 2021-22)		
Lead	A Agency: County Executive Office & Probation		
Acti	on Items:	% Completed	
FY 2	020-21		
1	Establish a subgroup of stakeholders to provide input on the services and processes to put in place and direction needed to be taken.	Completed Sep 2020	100%
2	Establish a process for individuals to obtain needed identification, public assistance, and Medi-Cal benefits upon reentry.	Completed Mar 2021	100%

E3/6	2024 22		
	2021-22		F00/
3	Coordinate the assessment tools utilized in/post-custody and the sharing of information to provide the most appropriate level of care coordination or services for the individual. Potential use of a universal consent form for release of information. Status: An inventory of identified assessments has been completed and consolidated to identify repetitive data collected. The implementation of SOCDIS incorporated a client care plan and outcomes report to monitor progress and ensuring individuals are		50%
	getting where they need to be, and their case manager understands their needs.		
4	Develop an implementation timeline that includes projected capacity and services utilizing an approach to phase-in identified existing and available services and providers for reentry services. Determine preliminary reentry services to establish to meet the needs of high risk or high utilizing individuals. Status: The Reentry Working Group established a smaller group to develop project specific details, services and timelines. Current projects being planned include a Reentry Resource Center in South County, modifications required for YGC, establishing a transportation service, and workforce reentry program at an existing County property. All plans include completion dates in line with the 2025 Vision.		70%
5	Identify and assess potential sites for Reentry Service Centers throughout the County and providers to meet projected needs to implement programs/services at the Reentry Services Centers and planned Coordinated Reentry Center, including transportation and workforce readiness. Status: The proposed plan to repurpose existing County facilities is still being worked through and is dependent on capital projects being planned at the Juvenile Corrections facilities. The use of the resource services models is also being explored to address immediate needs until this facility is established. An existing County facility has been identified as a potential Reentry Resource Center with minimal modifications anticipated. OCPW will assess and provide an estimate in the coming weeks. The Reentry Resource Center will provide assessments of justice involved individuals to determine what their basic and overall needs are and assist with navigation to other available resources throughout the County.		60%
FY 2	2022-23		
6	Establish transportation services for individuals released from County Jail to services, day reporting centers, or other linked services. Status: The need for transportation services was identified early in the project development process. Since then, some contracts exist to provide this service and some case management provides linkages		30%

	to these services. Project Kinship has been identified as currently		
	providing some transportation services. A related RFQ/RFP is in		
	process by HCA that will include transportation as a need for the		
	County.	T	T
7	Establish necessary agreements to rehabilitate or procure the		0%
	needed facilities and/or services.		
	Status: No reportable actions taken at this time.		
8	Collaborate with other providers of reentry services to coordinate		50%
	services for clients.		_
	Status: Inmate Services continues to collaborate with a variety of		
	County and community-based agencies to coordinate immediate		
	post release services. Some of the agency collaborations include		
	Probation, Public Defender, Working Wardrobes, Orange County		
	Department of Education, Rancho Santiago Community College,		
	Tierney Center, Department of Veteran Affairs, OC Community		
	Action Partners Alliance and a number of Residential Recovery		
	providers. Once certain projects are determined, information will		
	be shared, and input sought with those organizations involved with		
	assisting the same population. Currently, the County continues to		
	be involved in collaboration and informational meetings typically		
	held by the community partners and our vision is shared.		
9	Create or identify an existing resource that includes a current and		20%
	maintained repository or uniformly shared resource where county		
	staff can access/search as needed or is accessible by individuals or		
	their families to facilitate their return into the community.		
	Status: An existing resource has been identified that allows referrals		
	and linkages to be made online that also includes tracks outcomes		
	and performances of providers involved. This is currently being		
	researched further with a potential pilot starting in the early FY		
	2022-23. In addition, OC Navigator launched and is a very intuitive		
	and comprehensive tool for system navigation for all residents of		
	ı e		
Casl	Orange County.		
Goal	#3: Implement Communication Strategy		
Vicio	n 2025 Target Date: June 20, 2022 (EV 2021 22)		
Lead	Agency: County Executive Office & Probation		
	The same	0/ C1 1 1	
		% Completed	
FY 20			
FY 20			
	No Action Items		
Action FY 20	n 2025 Target Date: June 30, 2022 (FY 2021-22) Agency: County Executive Office & Probation on Items: 020-21 No Action Items 021-22 No Action Items	% Completed	

FY 2	022-23		
1	Create an informational campaign targeting external stakeholders, community and individuals involved in the criminal justice system of the reentry services available. Status: A dedicated one-clink link to OC CARES is being established through the County's website as well as a planned informational literature and infographics being developed for distribution to cities and local law enforcement agencies focusing on the intent and the efforts made by the County. Plans are being developed to create a video that may be looped in the jails specific on options post-release and how to access them.		20%
Visio	Identify and coordinate the use of the various navigators and peer mentors currently utilized in the system to ensure consistency in services, information, and reduce redundancy in services. Status: Navigators are being utilized as part of the discharge planning process and by the County's contracted reentry provider for individuals released with mild to moderate mental illness. Contracted services are being expanded to include individuals with any health issues. Further coordination of services is anticipated with the Office of Care Coordination in its new role. 1 #4: Establish Ongoing Oversight on 2025 Target Date: June 30, 2022 (FY 2021-22) Id Agency: County Executive Office & Probation		40%
Acti	on Items:	% Completed	
FY 2	020-21	•	
	No Action Items		
FY 2	021-22		
	No Action Items		
FY 2	022-23		
	No Action Items		
FY 2	023-24		
1	Establish a routine meeting schedule for all partners to provide updates, ensure needs are being met, address challenges, and provide input as appropriate. Status: No reportable actions taken at this time.		0%

PILI	LAR #5: JUVENILES & TRANSITIONAL AGE YOUT	<u> </u>	
Key:	Completed: In Progress: Challeng	ged:	
DDEX	VENITION!		
	ENTION		
	#1: Establish and maintain a community-involved outreach and prev	1 0	•
juven	ile and TAY mental illness and substance use prevention and interv	ention.	
Vision	n 2025 Target Date: June 30, 2025 (FY 2024-25)		
	Agency: Health Care Agency & Probation Department		
Lead	rigency. Treatm care rigency a from the parameter		
Actio	n Items:	% Completed	
FY 20			
	No Action Items		
FY 20	20-21		
1	Identify and create an inventory of available County resources and		
	referral services for this population and provide information to the		
	public in an easy-to-access format.		
	a. Create a list of County resources for individuals experiencing a	Completed Oct 2019	100%
	BH crisis.		
	b. Ensure County public awareness & informational strategies are	Completed Mar 2021	100%
	effective through surveys including items specific for the juvenile		
	and TAY populations.		
	c. Explore the use of parent-partners to help de-stigmatize mental	Completed Oct 2019	100%
	illness and provide support for parents with children		
	experiencing mental illness.		
FY 20			
2	Analyze, assess, and establish needed services and resources to		
	address mental health and substance use issues prior to entering		
	the juvenile delinquency system. a. Expand BH awareness and resources present in schools.	Completed Jun 2021	100%
	a. Expand bit awareness and resources present in schools.	Completed Juli 2021	100 /0
	b. Establish adolescent crisis stabilization unit at the Be Well North	Completed Mar 2021	100%
	Campus		
	c. Establish partnerships with agencies and organizations involved		0%
	at various points of engagement in the Community Corrections		
	System of Care and establish routine meetings to ensure		
	identified barriers are addressed, general understanding, address		
	issues proactively, and support countywide efforts		
0	Status: No reportable actions taken at this time.		
3	Establish a comprehensive prevention and diversion program for		
	juveniles aged Pre-K to 12 (SB 439 population)		0%
	a. Identify the factors and/or criteria that contribute to a higher risk of being involved in the juvenile justice system.		U /0
	Status: No reportable actions taken at this time.		

	1. Identification describes the second control of the second contr		10%
	b. Identify and prioritize the gaps in programs or services specific to this population of youth		10 /0
	Status: Steps have been identified to create an inventory of		
	programs and services, including those offered by law		
	enforcement entities and then work collaboratively to establish a		
	uniform and consistent plan for this population.		
	c. Develop and implement programming to address and provide a		0%
	family support system		
	Status: No reportable actions taken at this time.		
	d. Develop and implement programming specific for the youth		0%
	identified as at risk to enter the juvenile justice or criminal justice		/-
	systems.		
	Status: No reportable actions taken at this time.		
FY 2	2022-23		
4	Identify and establish consistency among the programs and		0%
1	services provided by law enforcement agencies targeting the youth	L	
	and TAY populations to prevent them from entering the juvenile		
	justice system.		
	Status: No reportable actions taken at this time.		
FY 2	2023-24		
5	Collaborate with Be Well stakeholders to ensure youth		0%
	programming is addressed and implemented with Be Well South	L	
	and other planned facilities, as appropriate.		
	Status: No reportable actions taken at this time.		
CO	URTS:		
	il #2: Analyze the need to expand the Juvenile Specialty Courts and in	nlement as annronriate	
Goo	in 12. Thinly 20 the need to expand the juveline opecially courts and in	ipiement us uppropriates	
Visi	on 2025 Target Date: June 30, 2025 (FY 2024-25)		
	d Agency: County Executive Office & OC Courts		
	arigoney. Soundy Executive Since at S.S. Sounds		
Acti	ion Items:	% Completed	
	2019-20		
	No Action Items		
FY 2	2020-21		
1	Identify each program and service offered at each Juvenile Specialty	Completed Mar 2020	100%
	Court, the capacity served or available to serve, and any gaps to		
	address.		
2	Analyze the data and the current programs to see if demand exists	Completed Jun 2021	100%
	for a new Juvenile Specialty Court		
L	, , , , , , , , , , , , , , , , , ,		

FY 2	2021-22		
3	Develop a process to track, aggregate and analyze data from the		50%
	Courts and County partners to determine the number of juvenile		
	offenders who would qualify for the Specialty Court process but are		
	unable due to capacity issues or other reasons.		
	Status: Efforts are to focus on analyzing the juvenile and applicable		
	TAY populations to determine approximate capacity needed if the		
	program were to include all eligible offenders and analyze the data		
	to see if there is a need for a new program or service.		
4	Determine the priority to expand or establish a Juvenile Specialty		50%
	Court, capacity needed, and a phased plan to meet needs by 2025.		
	Status: Expansions have been done using existing space to establish		
	the Crossover Youth Court (CYC) in March 2022, which is a small		
	specialty court dealing with youth who are both dependents on the		
	child welfare side, and delinquents (or wards) on the juvenile		
	justice side. In addition, the population is being assessed for an		
	additional priority for a Family Treatment Court.	T	1
5	Analyze overall space needs to accommodate expansion of Juvenile		0%
	Specialty Courts, support services, and identified facility needs.		
	Status: No reportable actions taken at this time.	T	1 221
6	Align any planned expansion/new services with any physical		0%
	relocation or expansion to develop a detailed, phased plan to meet		
	all needs by 2025.		
_	Status: No reportable actions taken at this time.		100/
7	Identify county resources to meet current and anticipated demands		10%
	of the Juvenile Specialty Courts and develop a phased staffing plan		
	aligned with the expansion to meet all needs by 2025.		
	Status: The planning for the new Family Treatment Court may		
EV 0	include staffing from SSA, HCA, and Probation.		
FY 2	2022-23		
EV 2	No Action Items		
FY 2	No Action Items		
EV	2024-25		
			0%
8	Implement first phase of expansion of courts or services supported		U 70
	by County and Court. Status: No reportable actions taken at this time		
	Status: No reportable actions taken at this time.		

IN-C	USTODY:		
Goal	#3: Analyze and enhance programming available to detained youths	to address identified gaps	or
need	5 .		
Visio	n 2025 Target Date: June 30, 2025 (FY 2024-25)		
Lead	Agency: Health Care Agency & Probation Department		
Actio	n Items:	% Completed	
FY 20	19-20		
	No Action Items		
FY 20	20-21		
1	Explore remediation services for in-custody youth who are pending	Completed Sep 2020	100%
	competency proceedings.		
FY 20	21-22		
2	Implement coordinated remediation services for in-custody youth		90%
	who are pending competency proceedings.		
	Status: Probation has worked with the juvenile court and a provider		
	has been identified. Current efforts are focused on establishing the		
	needed contract and identifying individuals to be included.		
3	Create an inventory of all existing programs provided at all juvenile	Completed Sep 2021	100%
	facilities.		
FY 20	22-23		
4	Work with stakeholders to identify best practices and evidence-		50%
	based interventions and analyze for feasibility or applicability to		
	population.		
	Status: With the implementation of Juvenile Realignment, Probation		
	is analyzing its programming and services and looking to		
	implement programs specific for the new population that will also		
	benefit all residents in the juvenile facilities.		
5	Establish housing suitable for populations and their specific needs.		30%
	(SB 823)		
	Status: Probation is working within the Implementation Plan		
	submitted by the SB 823 Subcommittee to determine how to best		
	use their facilities to accommodate the new population.		
FY 20	* *		
6	Establish robust programming to address the needs of the youth		0%
	and TAY populations focusing on life and social skills, self-		
	sufficiency, and other relevant reentry-type programming that links		
	seamlessly with services available upon release.		
	Status: No reportable actions taken at this time.		
	1		

7	Establish vocational based programming to address job readiness		30%
	for youth and TAY populations that link to similar reentry		
Ì	programming to encourage engagement and completion of the		
	programs.		
	Status: The construction of the multi-Purpose facility at Juvenile		
	Hall is almost completed and includes several areas to be used for		
	job readiness including prep kitchen and automotive services. A		
Ì	virtual training program is currently being piloted outside of the		
	Hall but may be incorporated if deemed successful.		
FY 2	024-25		
8	Ensure programs are effective and that staffing levels are adequate		0%
	to achieve maximum impact. Make adjustments as necessary.		
	Status: No reportable actions taken at this time.		
Ree	ntry:		
Goa	#4: Establish a coordinated reentry system for the juvenile and TAY	population	
	,		
Visi	on 2025 Target Date: June 30, 2024 (FY 2023-24)		
Lead	Agency: Health Care Agency & Probation Department		
	on Items:	% Completed	
FY 2	019-20		
	No Action Items		
FY 2	020-21		
	No Action Items		
FY 2	021-22		
	No Action Items		
FY 2	022-23		
1	Address the need for housing upon release from juvenile facility		
	a. Complete an inventory of available housing options and		90%
	determine the demand for TAY with BH issues or who are CSEC.		
	Status: Inventories of available housing options that include SUD		
	residential treatment and shelters are maintained by HCA. In		
	addition, HCA worked with Covenant House California to		
	develop an emergency shelter specifically for the TAY		
	population that will serve as a 25-30 bed emergency housing		
	shelter and provide shelter to approximately 150 TAY		
	experiencing homelessness annually. OCCR provides housing		
	vouchers and coordinates with HCA to maintain an inventory of		
	permanent supportive housing. Individuals aged 18 or older		
	have access to all resources available to the adult populations.		
	b. Develop and implement a housing strategy specific for these		0%
	populations.		0 70
	Status: No reportable actions taken at this time.		
			0%
	c. Identify and develop a strategy to increase the number of homes in Orange County for placement of youth with mental illness,		0 /0
	SUD, or CSEC, which are hard to place.		
	Status: No reportable actions taken at this time		

	1. 71. 46. 1.14. 404. 64. 1. 607.	700/
	d. Identify and obtain, within 10%, of the number of SUD	70%
	residential treatment beds in Orange County for this population	
	to significantly reduce or eliminate associated waitlists.	
	Status: New contract was established, effective 1/7/22, for	
	adolescent residential treatment beds in OC for females 12-18. If	
	this contract is successful, the provider is interested in opening	
	another facility for adolescent males. This new facility also	
	includes Withdrawal Management and MAT services. There are	
	no waitlists and when there is a capacity issue, youth are also	
	accepted at a SUD program in San Diego County and while	
	youth are waiting, they can receive Intensive Outpatient	
	Treatment.	
2	Analyze the needed services/programs identified for youths in the	
	community, specifically upon release, and address capacity issues	
	and gaps identified.	
	a. Explore the dedication of a team of peer mentors that works with	80%
	the juveniles from in-custody to post-custody across juvenile	
	custody facilities.	
	Status: HCA analyzed and confirmed the use of Peer Partners as	
	the best suited model to follow the youth through the system of	
	care to ensure linkages to needed services. Additional Peer	
	Partner staff are needed to ensure sufficient availability for the	
	population. A total of 8 has been the identified need and	
	currently, there are four and this allows coverage for only those	
	with the highest levels of needs.	
	b. Create an implementation plan outlining the number of positions	10%
	needed and addresses the expansion in phases, justification for	
	the expansion, and impacts as a result of the staff expansion.	
	Status: HCA is evaluating the number of positions that would be	
	needed to provide enhanced SUD programming to all youth in	
	Juvenile Hall and the camps; it is estimated that 4 additional staff	
	(2 BHC, and 2 CADAC) would be needed.	
FY 2	2023-24	
3	Establish programming that compliments or continues programs	0%
	and services offered to youth and TAY population while detained	
	and ensure warm hand offs to post-release services, which should	
	focus on life and social skills, self-sufficiency, and other relevant	
	reentry-type programming	
	Status: No reportable actions taken at this time.	
4	Establish a post-release vocational and job readiness program the	0%
	youth and TAY populations that compliment or continue programs	
	and services received while detained and ensure warm hand offs to	
	providers.	
	Status: A virtual training program was established near Juvenile	
	Hall as a pilot program. If deemed successful, it may be recreated	
	within the juvenile facility as well.	
	within the juvernic racinty as well.	

Goal #5: Establish a Juvenile Campus to meet current and anticipated future needs.				
Visio	on 2025 Target Date: June 30, 2025 (FY 2024-54)			
	A Agency: Probation Department			
	S			
Acti	on Items:	% Completed		
FY 2	019-20			
	No Action Items			
FY 2	020-21			
	No Action Items			
FY 2	021-22			
	No Action Items			
FY 2	022-23			
1	Analyze existing juvenile facilities for needed modifications to meet	60%	,	
	needs/programming identified.			
	Status: OCPW engaged an A&E firm who assessed the existing			
	buildings at the current Juvenile Hall campus and worked with			
	identified stakeholders on the desired programming to incorporate			
	into the new campus plans. The new Youth Transition Center is			
	still in the planning phases.			
2	Create a timeline for funding and facility work to implement plan	0%		
	and tie to operational plans for the facilities.			
	Status: No reportable actions taken at this time.			
FY 2	023-24			
3	Begin to phase in construction to address the most immediate needs	0%		
	and minimize disruption in programming.			
	Status: No reportable actions taken at this time.			
FY 2	024-25			
4	Establish new programming identified and performance indicators	0%		
	to measure effectiveness.			
	Status: No reportable actions taken at this time.	· · · · · · · · · · · · · · · · · · ·		
5	Establish a communication strategy for youths and families	0%		
	involved in the juvenile delinquency system to ensure all are aware			
	of the services available and how to access them.			
	Status: No reportable actions taken at this time.			